



STRATEGY & OPERATIONS

VYTALIX 90-DAY EXECUTION PLAN (Mon 14 September – Sat 12 December 2026)

Vytalix company-build documentation · reference
18_90_DAY_EXECUTION_PLAN

Status labels apply throughout: KNOWN, VERIFIED, ASSUMPTION, ESTIMATE, TO VALIDATE, PROPOSED. Nothing in this document claims traction, approvals, partners or revenue that do not exist. Governing file: FACTS_BASE.

PREPARED FOR

The Founder, Vytalix

DATE

8 September 2026

VERSION

1.0 · Confidential draft

Contents

Executive view	1
1. Calendar and phase map	2
2. Decision gates	3
3. Phase 1 — Foundation (Days 1–7, Mon 14 – Sun 20 September 2026)	4
4. Phase 2 — Commercial infrastructure (Days 8–30, Mon 21 September – Tue 13 October 2026)	5
5. Phase 3 — Investor acquisition + market validation (Days 31–60, Wed 14 October – Thu 12 November 2026)	6
6. Phase 4 — Product + commercial launch (Days 61–90, Fri 13 November – Sat 12 December 2026)	7
7. Ninety-day scorecard (what "done" looks like on Sat 12 December 2026)	8
8. Ninety-day cash budget (ESTIMATE; excludes founder draw, which is £0 until trailing revenue ≥ £7.5k/month)	9
Priorities / Risks / Next actions	10

Owner: Founder (CEO/COO) · **Status:** PROPOSED · **Version:** 1.0 (8 September 2026) · **Day 1 = Monday 14 September 2026** · **Governed by:** [/FACTS_BASE.md](#) · **Related:** [/docs/00_MASTER_AUDIT.md](#) (problems and immediate actions), [/docs/16_ORGANISATION_AND_SOPS.md](#) (SOPs referenced by number), [/docs/17_FOUNDER_OPERATING_SYSTEM.md](#) (rituals and KPI definitions), [/docs/19_FIRST_30_DAYS.md](#) (day-by-day detail for Days 1–30), [/docs/20_DECISION_FRAMEWORK.md](#) (scoring used at the gates), [/investors/](#) (CRM, call lists, outreach engine)

Executive view

- 1. Ninety days to move Vytalix from an audit score of 11/100 (pre-formation) to 35–40 (formed, trading, evidenced enough to open investor conversations honestly). Four phases: **Foundation** (Days 1–7), **Commercial infrastructure** (Days 8–30), **Investor acquisition and market validation** (Days 31–60), **Product and commercial launch** (Days 61–90).
- 2. Four decision gates control the plan: **Incorporate** (decide Day 1, execute by Day 12), **IP resolution** with David Agunede (heads of terms Day 7, signed Day 30, hard stop Day 60), **MaternalLink re-scope** (adopt the non-diagnostic v1 intended-use statement Day 3), **Ekiti go/no-go** (Day 60, after a status call, an mDoc conversation and a two-state scorecard). No investor outreach begins until gates 1–3 are closed — the pre-conditions in [/investors/OUTREACH_ENGINE.md](#).
- 3. Revenue is the first priority throughout: the sales quota (40 contacts, 20 conversations, 5 discovery calls, 2 proposals per week) starts Day 8, the first signed engagement is due Day 30, three by Day 90, £15k–£30k contracted (ESTIMATE range, not a forecast).
- 4. The investor phase uses the assets already built in [/investors/](#): 253 researched investors, a Top 25 with per-investor scripts, four call lists and an 18-stage pipeline. Target by Day 90: 125 contacted, 10 meetings, 2 active discussions, one grant bid submitted — with £0 received assumed in the base case.
- 5. Cash cost of the 90 days is £9k–£19k (ESTIMATE: legal, trademark, incorporation, insurance, tooling, CSO, prototype audit, report design), against £15k–£30k contracted revenue if the sales targets hold. 62 actions are listed with owner, calendar deadline, dependency, expected outcome, KPI and priority (P0 = the plan fails without it; P1 = the phase fails without it; P2 = valuable, movable).

1. Calendar and phase map

Phase	Days	Dates	Theme	Exit criteria (all must be true)
1 Foundation	1–7	Mon 14 – Sun 20 Sept	Stop the bleeding: IP, name, claims, entity decision, operating rhythm	Standstill letter signed; heads of terms sent; name decision made; claims retired; intended-use adopted; CRM live; 40 first touches sent
2 Commercial infrastructure	8–30	Mon 21 Sept – Tue 13 Oct	Entity, bank, insurance, ICO, contracts; sales engine at full quota; website; first engagement; prototype audit; data room v1	Incorporated; IP deed signed; first SOW signed; prototype audit report; data room v1; SEIS/EIS application submitted; first board meeting held
3 Investor acquisition + market validation	31–60	Wed 14 Oct – Thu 12 Nov	Outreach to Call Lists 1–2; 15 UK discovery interviews; Ekiti/mDoc/state scorecard; advisory board; CSO; trademark filed; report 1 drafted	75 investors contacted, 4+ meetings; 15 UK interviews done; 2 advisers signed; CSO engaged; Ekiti go/no-go decided; trademark filed
4 Product + commercial launch	61–90	Fri 13 Nov – Sat 12 Dec	Call List 3; report 1 published; webinar; DPIA v0.1 and safety-case skeleton; MVP build decision; grant bid; Cyber Essentials; Q1 2027 plan	3 SOWs signed; 10 investor meetings; report published; Cyber Essentials certified; MVP build/no-build decision minuted; audit ≥ 35

Week numbering used below: Week 1 = 14–20 Sept ... Week 13 = 7–12 Dec.

2. Decision gates

Gate	Decision	Decide by	Inputs required	Options and the default	Owner / approver	Consequence of "no" or slippage
G-A Incorporate	Incorporate "Vytalix Group Ltd" (or reserve name) in England and Wales now	Decision Mon 14 Sept (Day 1); execute by Fri 25 Sept (Day 12)	Trademark/Companies House knock-out result (Day 5); accountant appointed; registered office; share capital decision	(i) Incorporate with "Vytalix" if clearance is clean or low-risk — default ; (ii) incorporate under a reserve name and trade as Vytalix pending attorney opinion; (iii) delay — not acceptable beyond Day 12	Founder; solicitor advises on name risk	Every downstream item (bank, ICO, insurance, SEIS/EIS, contracts, grants, investor outreach) slips day-for-day
G-B IP resolution	Documented title or exclusive licence to MaternaLink IP; David Agunede's role defined	Heads of terms Sun 20 Sept (Day 7); signed deed Tue 13 Oct (Day 30); hard stop Thu 12 Nov (Day 60)	IP audit questionnaire; prototype audit (Day 30); solicitor draft; standstill letter (Week 1)	(1) Assignment for vested equity — default ; (2) exclusive licence with option to acquire — fallback; (3) no agreement by Day 60 → clean-room rebuild of v1, no use of his materials or the "Maternal Link" name (/docs/02_GROUP_STRUCTURE.md §3; /docs/15_LEGAL_AND_REGULATORY.md §8.3)	Founder; solicitor; board minutes the outcome	Until signed: MaternaLink is described as "a concept Vytalix is developing with a collaborator"; no investor pitch names it as owned

Gate	Decision	Decide by	Inputs required	Options and the default	Owner / approver	Consequence of "no" or slippage
G-C MaternaLink re-scope	Adopt the v1 intended-use statement (non-diagnostic care-coordination); retire the 2025 AI claims externally; move the AI risk score to a v3 research track	Wed 16 Sept (Day 3)	/docs/04_MATERNALINK_PRODUCT_STRATEGY . md \$21.1; FACTS_BASE A4	Adopt — default ; the alternative (keep predictive positioning) requires MHRA SaMD pathway, data and ethics that do not exist, and is scored KILL-now in /docs/20_DECISION_FRAMEWORK . md	Founder; recorded in the decision log; ratified at first board meeting	Regulatory and diligence exposure persists; every deck and post is unusable
G-D Ekiti go/no-go	Continue, re-scope or stop the Ekiti State conversation; choose partner / differentiate / move state	Thu 12 Nov (Day 60)	Ekiti status call (by Day 26); mDoc complementarity conversation (by Day 55); two-state scorecard (Oyo, Kano or as scored; by Day 55); IP outcome (G-B); decision-framework score	(a) Re-scoped partner-aware pilot option offered to Ekiti if the ministry identifies a gap and mDoc is open to complementarity; (b) move state with an NGO/donor cohort — default if (a) fails ; (c) stop Nigeria government work for 2 quarters and prioritise NGO cohorts. The £4.5m/£300-per-woman proposal is not restated under any option	Founder; advisory board #4 consulted; board approves any government proposal (reserved matter)	Without a decision the Nigeria story stays an unvalidated proposal in investor diligence

Gate reporting: each gate is a row in the strategic-projects tracker and a line in the Friday review (\$5 of the founder OS).

3. Phase 1 — Foundation (Days 1–7, Mon 14 – Sun 20 September 2026)

#	Task	Owner	Deadline	Dependency	Expected outcome	KPI	Priority
1.1	Install the operating rhythm: calendar blocks, daily log, decision log, both CSVs live	Founder	Mon 14 Sept	None	Every later action has a home and a review date	Friday review completed 18 Sept	P0
1.2	Name clearance: UK IPO, EUIPO, USPTO and Companies House knock-out searches on "Vytalix"; brief a trademark attorney; shortlist two reserve names	Founder → attorney	Fri 18 Sept	None	Written clearance memo: proceed / proceed with risk / change	Memo received; decision logged	P0
1.3	Incorporation decision (G-A): entity name, registered office, share capital, sole director; shortlist and instruct accountant	Founder	Mon 14 Sept (decision); Fri 18 Sept (accountant instructed)	1.2 for final name	Ready to file the day clearance lands	Accountant engagement letter signed	P0
1.4	David Agunede conversation: role, intent, authorship of code/decks, Ekiti status; send IP audit questionnaire; propose mutual standstill and confidentiality letter (60 days)	Founder	Conversation Wed 16 Sept; standstill signed Fri 18 Sept	None	Facts established; no third-party dealings on MaternaLink during negotiation	Standstill signed; questionnaire returned	P0
1.5	Draft and send IP heads of terms (Option 1 assignment-for-equity as the opening position; Option 2 fallback)	Founder → solicitor	Sun 20 Sept (Day 7)	1.4; solicitor instructed Fri 18 Sept	Written terms on the table before Day 8	Heads of terms sent; response date agreed	P0
1.6	Instruct a fixed-fee start-up solicitor: founder IP assignment, David Agunede deed, MSA/SOW/NDA review, name-risk opinion	Founder	Fri 18 Sept	1.2, 1.3	Legal bench in place	Engagement letter; fee cap £4k–£9k (ESTIMATE)	P0
1.7	Adopt MaternaLink v1 intended-use statement (G-C); retire the 2025 deck and £36m headline from all external use; label every asset "in development"	Founder	Wed 16 Sept (Day 3)	None	Claims exposure removed	Zero external artefacts with retired claims	P0
1.8	Prepare the first-10-investor-call pack (Top 25 list re-read, one-pager outline, objections table) — preparation only, no outreach	Founder	Fri 18 Sept	None	Ready to move the day pre-conditions close	Pack drafted; 10 names with verified routes	P1
1.9	Create HubSpot Free CRM; import pipeline stages and fields; build the 150-contact ICP list (S1/S2) with source URLs	Founder	CRM Tue 15 Sept; list Fri 18 Sept	None	Sales engine can run from Week 2	150 contacts with source URLs	P0
1.10	Send the first 40 outreach touches (E1/L1 templates); rewrite the founder LinkedIn profile; publish Post 1	Founder	Fri 18 Sept	1.9; 1.7	First conversations booked; stage-honest public presence	40 touches; ≥ 3 replies by Day 10	P0
1.11	Reserve domain and social handles for the chosen name (post clearance); set up Google Workspace on the domain	Founder	Fri 18 Sept (or within 24 h of clearance)	1.2	Professional email before first proposal	Domain live; email working	P1
1.12	Finance baseline: confirm founder capital available (TO CONFIRM); open a ring-fenced founder account pending the company account; 13-week cash-flow v0	Founder	Fri 18 Sept	None	Runway known	Cash-flow v0 exists; capital figure logged	P1
1.13	Time allocation rule adopted (≥ 70% Vytalix); Kemek Enterprise declared in the conflicts register	Founder	Mon 14 Sept	None	Focus risk controlled	Weekly time audit line	P1

#	Task	Owner	Deadline	Dependency	Expected outcome	KPI	Priority
1.14	Weekend (19–20 Sept): read-only — review the week, prepare Week 2 plan; no outreach	Founder	Sun 20 Sept	—	Rested; Week 2 planned	Weekly plan written	P2

4. Phase 2 — Commercial infrastructure (Days 8–30, Mon 21 September – Tue 13 October 2026)

#	Task	Owner	Deadline	Dependency	Expected outcome	KPI	Priority
2.1	File incorporation (digital, £100); founder IP assignment signed the same day; statutory registers opened	Founder + accountant + solicitor	Target Wed 23 Sept; hard deadline Fri 25 Sept (Day 12)	G-A; 1.2	Legal entity exists	Certificate of incorporation	P0
2.2	Open business bank account; Xero live; Corporation Tax registration	Founder + accountant	Fri 2 Oct (Day 19)	2.1	Can invoice and receive funds	Account open; first reconciliation	P0
2.3	ICO registration (Tier 1, £52); legitimate-interests assessment for outreach; privacy notice drafted	Founder	Fri 2 Oct	2.1	Lawful CRM and newsletter	ICO reference number	P0
2.4	Professional indemnity and public liability insurance bound (before first paid engagement)	Founder → broker	Fri 2 Oct	2.1	Insured to deliver	Policy schedule	P0
2.5	Sales engine at full weekly quota from Week 3: 40 contacts, 20 conversations, 5 discovery calls, 2 proposals (SOP 01)	Founder	Weekly from Mon 28 Sept	1.9, 1.10	Pipeline forming	Weekly quota met 3/3 weeks	P0
2.6	First 5 discovery calls held; 2 proposals sent	Founder	Sun 27 Sept (Day 14)	2.5	First real buyer feedback on packages	5 calls; 2 proposals	P0
2.7	MSA, SOW, NDA and contractor agreement templates sent to solicitor; pre-incorporation engagements (if any) on personal contract with novation clause	Founder → solicitor	Fri 25 Sept (sent); Fri 9 Oct (returned)	1.6	Contract-ready	Templates approved	P0
2.8	First signed engagement (target: A1 advisory days or C7 sprint); first invoice raised the same day	Founder	Tue 13 Oct (Day 30)	2.5–2.7, 2.4	Revenue exists; break-even path visible	1 SOW; £3k–£10k (ESTIMATE)	P0
2.9	Pricing re-base memo: services price list confirmed; MaternaLink indicative range £6–£40/woman/year platform layer (ESTIMATE) replaces the £300 figure in every document; cost-to-serve model v0	Founder	Mon 5 Oct (Day 22)	G-C	Credible pricing for Nigeria and UK conversations	Memo adopted; old figure absent from all materials	P1
2.10	Prototype audit of the Vercel dashboard: authorship, licences, secrets, data held, security posture (SOP 08; product strategy \$25); engage fractional CTO for the audit	Founder + fractional CTO	Tue 13 Oct (Day 30)	1.4 (access); standstill	Reuse vs rebuild decision; no real data risk	Audit report; pass / conditions / fail	P0
2.11	IP deed and shareholders' agreement executed with David Agunede (G-B), or licence fallback documented	Founder + solicitor	Tue 13 Oct (Day 30)	1.5; 2.10	Vytalix can say what it owns	Signed deed; cap table updated	P0
2.12	Website v1 published from /website with legal pages (privacy, cookies, terms); newsletter tool selected with double opt-in	Founder	Site Fri 9 Oct; newsletter Fri 2 Oct	1.11; 2.1; 2.3	Conversion surface exists	Site live; forms tested; 300 sessions Month 1	P1
2.13	Content cadence: 3 posts/week; company page live after name decision; content calendar tracking	Founder	Continuous; page live by Fri 25 Sept	1.2	Visibility for sales and investors	12 posts/month; 500 relevant followers	P1
2.14	Ekiti status call: learn the outcome of the March 2026 proposal; log facts only; no new offer made	Founder (with David Agunede if agreed under standstill)	Fri 9 Oct (Day 26)	1.4	Facts for G-D	Call held; status logged as KNOWN	P1
2.15	Advisory-board recruitment starts: shortlist 12 names across the six profiles; 6 approaches sent (obstetrics/midwifery and regulatory/CSO first)	Founder	Fri 9 Oct	2.1 (options need a company)	Credibility pipeline	6 approaches; 3 conversations booked	P1
2.16	Data room v1 index and one-pager drafted; deck v1 (stage-honest); financial model summary from /finance/Vytalix_Financial_Model_3yr.xlsx	Founder	Fri 9 Oct	G-C; 2.11 for the IP summary	Investor pre-condition (4) met	Data room index complete; one-pager v1	P0
2.17	SEIS/EIS advance-assurance application drafted with accountant; submitted as soon as an identified prospective investor exists (TO VALIDATE HMRC expectation)	Founder + accountant	Drafted Fri 9 Oct; submitted by Tue 13 Oct	2.1	Pre-condition (5) met ("applied for")	Application submitted	P0
2.18	Policy set adopted at first board meeting: conflicts, anti-bribery, data protection, clinical claims sign-off, delegated authorities; SOPs adopted; independent NED search started	Founder	Tue 13 Oct (Day 30)	2.1	Governance is a credibility asset	Minutes; policies signed	P1
2.19	UK discovery interview recruitment: 30-name list (midwives, digital maternity leads, private providers, charities) and consent form; first 4 interviews held	Founder	List Fri 2 Oct; 4 interviews by Tue 13 Oct	1.7	Home-market validation begins	4 interviews logged	P1
2.20	Grant calendar check: Innovate UK Smart, SBRI Healthcare, NIHR i4i, Grand Challenges Canada — open calls, eligibility, deadlines (TO VALIDATE each)	Founder	Fri 9 Oct	2.1	Bid/no-bid list for Phase 3–4	Calendar with ≥ 1 eligible call	P2

#	Task	Owner	Deadline	Dependency	Expected outcome	KPI	Priority
2.21	Virtual assistant brief written; engage if admin > 8 hrs/week for 2 weeks	Founder	Fri 16 Oct (decision)	Time audit	Founder time protected	VA engaged or trigger not met (logged)	P2
2.22	First monthly close (partial Month 0/1) and audit re-score	Founder + accountant	Wed 14 Oct	2.2	Score trend starts	Score logged (target ≥ 20)	P1

5. Phase 3 — Investor acquisition + market validation (Days 31–60, Wed 14 October – Thu 12 November 2026)

Pre-condition check on Wed 14 Oct: incorporated (2.1) · IP heads of terms signed and deed executed or licence documented (2.11) · 2025 claims retired (1.7) · one-pager and data room v1 (2.16) · SEIS/EIS submitted (2.17). If any is open, Phase 3 investor tasks (3.1–3.6) wait; market-validation tasks (3.7 onwards) proceed.

#	Task	Owner	Deadline	Dependency	Expected outcome	KPI	Priority
3.1	Log pre-conditions as met in the decision log; solicitor sign-off on deck disclaimers and financial-promotion wording (/investors/OUTREACH_ENGINE.md §9)	Founder + solicitor	Wed 14 Oct (Day 31)	Phase 2 exits	Outreach is lawful and truthful	Sign-off recorded	P0
3.2	Re-verify Call List 1 (Top 25, /investors/CALL_LISTS.md): team pages, mandates, routes; update "Last Verified" in /investors/VYTALIX_INVESTOR_CRM.csv	Founder / VA	Fri 16 Oct	3.1	No stale outreach	25/25 re-verified	P0
3.3	Call List 1 outreach (Weeks 6–7): phone-first where a verified public number exists; per-investor scripts in /investors/OUTREACH_TOP25.md ; cadence call → email → +4 → +10 → +21	Founder	Fri 30 Oct (Day 47)	3.2	First investor conversations	25 contacted; ≥ 3 meetings booked	P0
3.4	Call List 2 (Next 50) outreach (Weeks 8–9)	Founder	Thu 12 Nov (Day 60)	3.3	Pipeline breadth	50 contacted; ≥ 2 further meetings	P1
3.5	Investor meetings run to the 30-minute structure; written answer to every objection within 48 h; referral ask in every meeting; monthly investor update starts (first: Thu 5 Nov)	Founder	Continuous	3.3	Meetings convert to second meetings	4 meetings held; 2 second meetings; 4 referrals	P0
3.6	Weekly CRM regeneration (python3 investors/build_crm.py) and Investment KPI rows updated	Founder / VA	Every Friday	3.3	Dashboard reflects reality	100% weekly	P1
3.7	UK discovery interviews: 15 completed (midwives, digital maternity leads, private providers, charities); synthesis note feeding PRD personas and report 1	Founder	Thu 12 Nov (Day 60)	2.19	Home-market validation evidence	15 interviews; synthesis published internally	P0
3.8	mDoc complementarity conversation (one exploratory call; no claimed relationship; wording per partnership rules)	Founder	Fri 6 Nov (Day 54)	2.14; G-C	Facts on partner / differentiate	Call held; outcome logged	P1
3.9	Two-state scorecard (market doc §2.1; candidates Oyo, Kano or as scored) with desk research and 3 in-country conversations each (NGOs, teaching hospitals, SPHCDA contacts through public routes)	Founder (+ advisory board #4 if appointed)	Fri 6 Nov	2.9	Move-state option evidenced	Scorecard complete; ≥ 6 conversations	P1
3.10	Ekiti go/no-go (G-D) decided and minuted; if "re-scoped pilot option", a one-page partner-aware option (LGA pilot, ≤ £0.5m/year envelope, £6–£40/woman/year platform layer, 12-month evaluation, defined exit) drafted for board approval before sending	Founder; board	Thu 12 Nov (Day 60)	2.14, 3.8, 3.9, G-B	Nigeria story is a decision, not a hope	Decision logged; option (if any) board-approved	P0
3.11	Advisory board: 2 members signed (target profiles #1/#2 clinical and #5 regulatory/CSO); 2 more at "agreed in principle"	Founder	Thu 12 Nov	2.15	Credibility and clinical sign-off capacity	2 letters of appointment	P0
3.12	Clinical Safety Officer identified (Day 45) and engaged (Day 60); hazard log opened; regulatory qualification opinion commissioned	Founder	Identified Wed 28 Oct; engaged Thu 12 Nov	2.18	Clinical governance exists	CSO engagement letter; hazard log v0	P0
3.13	Trademark application filed (UK classes 9, 41, 42, 44; £205 + £60/class) for the cleared name	Founder → attorney	Wed 28 Oct (Day 45)	1.2; 2.1	Brand protected	Filing receipt	P1
3.14	Sales engine continues at quota; second signed engagement; first engagement delivered to SOP 06 standard (kick-off ≤ 3 days, first value ≤ 10 days)	Founder	2nd SOW by Fri 6 Nov	2.5–2.8	Revenue compounding; a reference forming	2 SOWs cumulative; NPS ≥ 8 on first delivery	P0
3.15	Report 1 ("The State of Digital Maternal Care Coordination: UK and Nigeria, 2026"); interviews (from 3.7) complete; draft written	Founder	Draft Fri 13 Nov	3.7	Credibility anchor for Phase 4	Draft ≥ 20 pages; n ≥ 15 interviews	P1
3.16	Grant bid: decide bid/no-bid on the best-fit open call (2.20) using the decision framework; start writing if "bid"	Founder	Decision Fri 23 Oct; writing from Mon 26 Oct	2.1; 3.12 (clinical partner may be needed)	Non-dilutive path opened	Bid/no-bid minuted	P1
3.17	Newsletter issue 1 sent (fortnightly thereafter); article 1 published	Founder	Fri 23 Oct	2.12	Nurture list grows	100 subscribers by Day 60	P2

#	Task	Owner	Deadline	Dependency	Expected outcome	KPI	Priority
3.18	PRD sign-off review with CSO and clinical adviser; line-crossing check on every Must requirement	Founder + CSO + adviser	Thu 12 Nov	3.11, 3.12	PRD credible to a buyer and a regulator	PRD v0.2 signed off	P1
3.19	Cyber Essentials self-assessment started; password manager, MFA and device encryption confirmed on every account	Founder	Thu 12 Nov	2.1	Security baseline	Self-assessment in progress	P2
3.20	Monthly close (Month 1) and audit re-score; management report; board meeting 2	Founder + accountant; board	Thu 5 Nov; board Tue 10 Nov	2.22	Score trend visible	Score ≥ 27 (target)	P1

6. Phase 4 — Product + commercial launch (Days 61–90, Fri 13 November – Sat 12 December 2026)

#	Task	Owner	Deadline	Dependency	Expected outcome	KPI	Priority
4.1	Call List 3 (Next 75) outreach (Weeks 10–12); referrals from Lists 1–2 worked first	Founder	Fri 4 Dec (Day 82)	3.4	Investor pipeline at target breadth	125 contacted cumulative; 10 meetings cumulative	P1
4.2	Second meetings and data-room diligence: Q&A log; 48-hour answers; advisers introduced with consent	Founder	Continuous	3.5	2 active investment discussions	2 at "Due Diligence" or "Investment Discussion"	P0
4.3	Report 1 designed (freelance, £1k–£2k ESTIMATE) and published on the website with download form; PR pitch to 3 relevant outlets	Founder + designer	Publish Fri 20 Nov (Week 10); PR by Fri 27 Nov	3.15	Authority asset live	150 downloads by Day 90; 1 earned mention	P1
4.4	Webinar 1 delivered (Tue 17 Nov, 12:30–13:15 UK; TO VALIDATE diary) from the report findings	Founder	Tue 17 Nov	3.15	Lead generation and clinician recruitment	60 registrations; 40% attendance	P2
4.5	Third signed engagement; £15k–£30k contracted cumulative (ESTIMATE); first testimonial with written consent	Founder	Fri 11 Dec (Day 89)	3.14	Services business is real	3 SOWs; 1 testimonial	P0
4.6	DPIA v0.1 for MaternaLink v1; clinical safety case skeleton; security policy set P0 items adopted	Founder + CSO + DPO (fractional, if engaged)	Fri 4 Dec	3.12, 3.18	Gates G2/G3 progressing	DPIA v0.1; safety-case skeleton	P1
4.7	MVP build decision minuted: build (funded), build-lite (bootstrapped internal alpha within a defined budget), or wait — scored with <code>/docs/20_DECISION_FRAMEWORK.md</code> ; if "build", engineering plan and budget from <code>/product/MATERNALINK_MVP_SPEC.md</code> approved	Founder; board	Tue 8 Dec (Day 86)	G-B; 2.10; 4.6; funding status	Product path is a decision with a budget	Decision and budget minuted	P0
4.8	Design-partner pipeline: 5 organisations at "brief sent" or later (UK trusts/private maternity; Nigeria NGO cohort); 1 at LOI drafting	Founder	Fri 11 Dec	3.7, 3.10	Pilot conversations exist for Q1 2027	5 briefs; 1 LOI in drafting	P1
4.9	Grant bid submitted (if 3.16 = bid)	Founder (+ clinical partner letter if required)	Per call deadline; internal target Fri 4 Dec	3.16	Non-dilutive option exercised	1 bid submitted	P1
4.10	Advisory board at 4 members; first advisory-board meeting held	Founder	Fri 11 Dec	3.11	Governance visible to investors	4 letters; minutes	P1
4.11	Cyber Essentials certified; DSPT registration opened; DTAC evidence-pack skeleton	Founder	Fri 11 Dec	3.19	Assurance baseline for pilots	Certificate; DSPT account	P2
4.12	Independent NED appointed (or two candidates at final stage)	Founder	Fri 11 Dec	2.18	Board of two	Appointment letter or shortlist	P2
4.13	Nigeria: execute the G-D outcome — send the board-approved re-scoped option to Ekiti, or open the move-state conversations with the top-scored state and an implementing NGO	Founder (+ David Agunode per agreed role)	Fri 27 Nov	3.10	Nigeria path active	1 option sent or 3 new-state conversations	P1
4.14	E-Learning: waitlist page live; two course outlines drafted; no build (year-2 revenue per decision framework)	Founder	Fri 11 Dec	2.12	Year-2 pipeline seeded	50 waitlist sign-ups	P2
4.15	Monthly close (Month 2) and audit re-score; investor update; board meeting 3	Founder + accountant; board	Fri 4 Dec; board Tue 8 Dec	3.20	Trend to ≥ 35	Score ≥ 32 (target)	P1
4.16	Quarter review (first quarterly ritual): 90-day scorecard; Q1 2027 plan with owners and dates; hiring triggers checked; decision-framework re-score	Founder	Sat 12 Dec (Day 90), finalised week of Mon 14 Dec	All	Next 90 days planned from evidence	Q1 plan issued; audit ≥ 35	P0

7. Ninety-day scorecard (what "done" looks like on Sat 12 December 2026)

Dimension	Day 1 (VERIFIED)	Day 90 target (PROPOSED)	Evidence
Legal entity	None	Vytalix Group Ltd (or cleared name) incorporated; bank; ICO; insurance; policies; NED shortlist	Certificates; registers; minutes
IP	Undocumented	IP deed executed (or licence documented); prototype audited; trademark filed	Signed deed; audit report; filing receipt
Claims	Over-claimed 2025 deck in circulation	All external materials stage-honest; intended-use adopted; CSO engaged; hazard log open	Claims-check log; CSO letter
Revenue	£0	3 signed engagements; £15k–£30k contracted (ESTIMATE); 1 testimonial	SOWs; invoices
Investors	253 researched, 0 contacted	125 contacted; 10 meetings; 2 active discussions; SEIS/EIS applied; 1 grant bid	CRM dashboard
Market validation	0 UK conversations; Ekiti status unknown	15 UK interviews; Ekiti status known and G-D decided; mDoc conversation held; two-state scorecard	Synthesis note; decision log
Product	Concept + unaudited prototype	PRD v0.2 signed off; DPIA v0.1; safety-case skeleton; MVP build decision minuted; 5 design-partner briefs	PRD; DPIA; minutes
Credibility	None	4 advisers; report 1 published; webinar delivered; website live; 1,500 relevant followers	Letters; report; analytics
Operating system	None	Weekly reviews 13/13; monthly closes 3/3; both CSVs current	/operations/reports/
Audit score	11	35–40	Monthly re-score

8. Ninety-day cash budget (ESTIMATE; excludes founder draw, which is £0 until trailing revenue ≥ £7.5k/month)

Item	Phase	Low (£)	High (£)
Solicitor (IP deed, founder assignment, contracts, name opinion)	1–2	4,000	9,000
Trademark search and filing (attorney + fees, 4 classes)	1, 3	800	2,000
Incorporation, registered office, ICO, Companies House	2	200	400
Accountant (3 months) and Xero	2–4	300	700
Insurance (PI + PL, annual, paid up front or monthly)	2	800	2,000
Tooling (workspace, CRM, site, analytics, newsletter, scheduling)	1–4	300	750
Prototype audit (fractional CTO)	2	1,000	2,500
CSO (identification to Day 90, ~3 days)	3–4	1,500	2,700
Report 1 design and editing	4	1,000	2,000
Events, travel, misc.	1–4	300	900
Virtual assistant (if triggered, ~2 months)	2–4	0	2,200
Cyber Essentials	4	300	600
Total		10,500	25,750

Funding: founder capital (TO CONFIRM) plus first engagement receipts. If founder capital is below £12k, defer the VA, report design and Cyber Essentials to Q1 2027 and hold the P0 items only.

Priorities / Risks / Next actions

Priorities

- Days 1–7 are about removing the four blockers (IP, name, claims, entity); nothing in Phases 3–4 is possible without them.
- Revenue quota from Day 8 without exception; first SOW by Day 30, third by Day 90.
- Investor outreach only after the pre-condition check on Day 31; quality of the first 25 conversations matters more than volume.
- Ekiti is decided, not drifted: G-D on Day 60 with three inputs in hand.

Risks

Risk	Likelihood	Impact	Mitigation
David Agunede declines assignment or delays past Day 30	Medium	High	Licence fallback ready; Day 60 hard stop with clean-room rebuild; standstill letter prevents third-party dealings
Name clearance forces a rename	Medium	Medium	Two reserve names shortlisted Day 5; no paid brand assets before clearance; brand system rename-ready

Risk	Likelihood	Impact	Mitigation
Sales quota not met while legal work consumes Weeks 1–3	High	High	Revenue block is the first block daily; legal work batched into the 11:15 block; VA trigger
Founder capital insufficient for the P0 bench	Medium	High	Budget \$8 with a deferral list; first engagement deposit funds Phase 2
Investor outreach starts before pre-conditions (temptation)	Medium	High	Pre-condition check is a logged decision; solicitor sign-off required
Kemek Enterprise demands exceed 30%	Medium	High	Weekly time audit; conflicts register; board visibility

Next actions

Action	Owner	Deadline
Execute Day 1 of <code>//docs/19_FIRST_30_DAYS.md</code> (rhythm, name searches, incorporation decision, David Agunede meeting request, investor-call prep)	Founder	Mon 14 Sept 2026
Standstill letter signed; heads of terms sent	Founder + solicitor	Fri 18 Sept / Sun 20 Sept 2026
Incorporate	Founder + accountant	Fri 25 Sept 2026 (hard)
First signed engagement; IP deed executed; prototype audit; data room v1; SEIS/EIS submitted	Founder	Tue 13 Oct 2026
Pre-condition check and investor outreach start	Founder + solicitor	Wed 14 Oct 2026
Ekiti go/no-go	Founder; board	Thu 12 Nov 2026
MVP build decision; 90-day scorecard; Q1 2027 plan	Founder; board	Tue 8 – Sat 12 Dec 2026