



STRATEGY & OPERATIONS

# VYTALIX 90-DAY EXECUTION PLAN (Mon 14 September – Sat 12 December 2026)

Vytalix company-build documentation · reference  
18\_90\_DAY\_EXECUTION\_PLAN

Status labels apply throughout: KNOWN, VERIFIED, ASSUMPTION, ESTIMATE, TO VALIDATE, PROPOSED. Nothing in this document claims traction, approvals, partners or revenue that do not exist. Governing file: FACTS\_BASE.

PREPARED FOR

The Founder, Vytalix

DATE

8 September 2026

VERSION

1.0 · Confidential draft

Contents

|                                                                                                               |    |
|---------------------------------------------------------------------------------------------------------------|----|
| Executive view                                                                                                | 1  |
| 1. Calendar and phase map                                                                                     | 2  |
| 2. Decision gates                                                                                             | 3  |
| 3. Phase 1 — Foundation (Days 1–7, Mon 14 – Sun 20 September 2026)                                            | 4  |
| 4. Phase 2 — Commercial infrastructure (Days 8–30, Mon 21 September – Tue 13 October 2026)                    | 5  |
| 5. Phase 3 — Investor acquisition + market validation (Days 31–60, Wed 14 October – Thu 12 November 2026)     | 6  |
| 6. Phase 4 — Product + commercial launch (Days 61–90, Fri 13 November – Sat 12 December 2026)                 | 7  |
| 7. Ninety-day scorecard (what "done" looks like on Sat 12 December 2026)                                      | 8  |
| 8. Ninety-day cash budget (ESTIMATE; excludes founder draw, which is £0 until trailing revenue ≥ £7.5k/month) | 9  |
| Priorities / Risks / Next actions                                                                             | 10 |

**Owner:** Founder (CEO/COO) · **Status:** PROPOSED · **Version:** 1.0 (8 September 2026) · **Day 1 = Monday 14 September 2026** · **Governed by:** [/FACTS\\_BASE.md](#) · **Related:** [/docs/00\\_MASTER\\_AUDIT.md](#) (problems and immediate actions), [/docs/16\\_ORGANISATION\\_AND\\_SOPS.md](#) (SOPs referenced by number), [/docs/17\\_FOUNDER\\_OPERATING\\_SYSTEM.md](#) (rituals and KPI definitions), [/docs/19\\_FIRST\\_30\\_DAYS.md](#) (day-by-day detail for Days 1–30), [/docs/20\\_DECISION\\_FRAMEWORK.md](#) (scoring used at the gates), [/investors/](#) (CRM, call lists, outreach engine)

Executive view

- 1. Ninety days to move Vytalix from an audit score of 11/100 (pre-formation) to 35–40 (formed, trading, evidenced enough to open investor conversations honestly). Four phases: **Foundation** (Days 1–7), **Commercial infrastructure** (Days 8–30), **Investor acquisition and market validation** (Days 31–60), **Product and commercial launch** (Days 61–90).
- 2. Four decision gates control the plan: **Incorporate** (decide Day 1, execute by Day 12), **IP resolution** with David Agunede (heads of terms Day 7, signed Day 30, hard stop Day 60), **MaternalLink re-scope** (adopt the non-diagnostic v1 intended-use statement Day 3), **Ekiti go/no-go** (Day 60, after a status call, an mDoc conversation and a two-state scorecard). No investor outreach begins until gates 1–3 are closed — the pre-conditions in [/investors/OUTREACH\\_ENGINE.md](#).
- 3. Revenue is the first priority throughout: the sales quota (40 contacts, 20 conversations, 5 discovery calls, 2 proposals per week) starts Day 8, the first signed engagement is due Day 30, three by Day 90, £15k–£30k contracted (ESTIMATE range, not a forecast).
- 4. The investor phase uses the assets already built in [/investors/](#): 253 researched investors, a Top 25 with per-investor scripts, four call lists and an 18-stage pipeline. Target by Day 90: 125 contacted, 10 meetings, 2 active discussions, one grant bid submitted — with £0 received assumed in the base case.
- 5. Cash cost of the 90 days is £9k–£19k (ESTIMATE: legal, trademark, incorporation, insurance, tooling, CSO, prototype audit, report design), against £15k–£30k contracted revenue if the sales targets hold. 62 actions are listed with owner, calendar deadline, dependency, expected outcome, KPI and priority (P0 = the plan fails without it; P1 = the phase fails without it; P2 = valuable, movable).

1. Calendar and phase map

| Phase                                      | Days  | Dates                    | Theme                                                                                                                                       | Exit criteria (all must be true)                                                                                                               |
|--------------------------------------------|-------|--------------------------|---------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------|
| 1 Foundation                               | 1–7   | Mon 14 – Sun 20 Sept     | Stop the bleeding: IP, name, claims, entity decision, operating rhythm                                                                      | Standstill letter signed; heads of terms sent; name decision made; claims retired; intended-use adopted; CRM live; 40 first touches sent       |
| 2 Commercial infrastructure                | 8–30  | Mon 21 Sept – Tue 13 Oct | Entity, bank, insurance, ICO, contracts; sales engine at full quota; website; first engagement; prototype audit; data room v1               | Incorporated; IP deed signed; first SOW signed; prototype audit report; data room v1; SEIS/EIS application submitted; first board meeting held |
| 3 Investor acquisition + market validation | 31–60 | Wed 14 Oct – Thu 12 Nov  | Outreach to Call Lists 1–2; 15 UK discovery interviews; Ekiti/mDoc/state scorecard; advisory board; CSO; trademark filed; report 1 drafted  | 75 investors contacted, 4+ meetings; 15 UK interviews done; 2 advisers signed; CSO engaged; Ekiti go/no-go decided; trademark filed            |
| 4 Product + commercial launch              | 61–90 | Fri 13 Nov – Sat 12 Dec  | Call List 3; report 1 published; webinar; DPIA v0.1 and safety-case skeleton; MVP build decision; grant bid; Cyber Essentials; Q1 2027 plan | 3 SOWs signed; 10 investor meetings; report published; Cyber Essentials certified; MVP build/no-build decision minuted; audit ≥ 35             |

Week numbering used below: Week 1 = 14–20 Sept ... Week 13 = 7–12 Dec.

2. Decision gates

| Gate                     | Decision                                                                              | Decide by                                                                                                 | Inputs required                                                                                                     | Options and the default                                                                                                                                                                                                                                                                                                          | Owner / approver                              | Consequence of "no" or slippage                                                                                                      |
|--------------------------|---------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------|
| <b>G-A Incorporate</b>   | Incorporate "Vytalix Group Ltd" (or reserve name) in England and Wales now            | Decision Mon 14 Sept (Day 1); execute by Fri 25 Sept (Day 12)                                             | Trademark/Companies House knock-out result (Day 5); accountant appointed; registered office; share capital decision | (i) Incorporate with "Vytalix" if clearance is clean or low-risk — <b>default</b> ; (ii) incorporate under a reserve name and trade as Vytalix pending attorney opinion; (iii) delay — not acceptable beyond Day 12                                                                                                              | Founder; solicitor advises on name risk       | Every downstream item (bank, ICO, insurance, SEIS/EIS, contracts, grants, investor outreach) slips day-for-day                       |
| <b>G-B IP resolution</b> | Documented title or exclusive licence to MaternaLink IP; David Agunede's role defined | Heads of terms Sun 20 Sept (Day 7); signed deed Tue 13 Oct (Day 30); <b>hard stop Thu 12 Nov (Day 60)</b> | IP audit questionnaire; prototype audit (Day 30); solicitor draft; standstill letter (Week 1)                       | (1) Assignment for vested equity — <b>default</b> ; (2) exclusive licence with option to acquire — fallback; (3) no agreement by Day 60 → clean-room rebuild of v1, no use of his materials or the "Maternal Link" name ( <a href="#">/docs/02_GROUP_STRUCTURE.md</a> §3; <a href="#">/docs/15_LEGAL_AND_REGULATORY.md</a> §8.3) | Founder; solicitor; board minutes the outcome | Until signed: MaternaLink is described as "a concept Vytalix is developing with a collaborator"; no investor pitch names it as owned |

| Gate                            | Decision                                                                                                                                                    | Decide by           | Inputs required                                                                                                                                                                   | Options and the default                                                                                                                                                                                                                                                                                                                                       | Owner / approver                                                                               | Consequence of "no" or slippage                                                          |
|---------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------|
| <b>G-C MaternaLink re-scope</b> | Adopt the v1 intended-use statement (non-diagnostic care-coordination); retire the 2025 AI claims externally; move the AI risk score to a v3 research track | Wed 16 Sept (Day 3) | /docs/04_MATERNALINK_PRODUCT_STRATEGY . md<br>\$21.1; FACTS_BASE A4                                                                                                               | Adopt — <b>default</b> ; the alternative (keep predictive positioning) requires MHRA SaMD pathway, data and ethics that do not exist, and is scored KILL-now in<br>/docs/20_DECISION_FRAMEWORK . md                                                                                                                                                           | Founder; recorded in the decision log; ratified at first board meeting                         | Regulatory and diligence exposure persists; every deck and post is unusable              |
| <b>G-D Ekiti go/no-go</b>       | Continue, re-scope or stop the Ekiti State conversation; choose partner / differentiate / move state                                                        | Thu 12 Nov (Day 60) | Ekiti status call (by Day 26); mDoc complementarity conversation (by Day 55); two-state scorecard (Oyo, Kano or as scored; by Day 55); IP outcome (G-B); decision-framework score | (a) Re-scoped partner-aware pilot option offered to Ekiti if the ministry identifies a gap and mDoc is open to complementarity; (b) <b>move state</b> with an NGO/donor cohort — <b>default if (a) fails</b> ; (c) stop Nigeria government work for 2 quarters and prioritise NGO cohorts. The £4.5m/£300-per-woman proposal is not restated under any option | Founder; advisory board #4 consulted; board approves any government proposal (reserved matter) | Without a decision the Nigeria story stays an unvalidated proposal in investor diligence |

Gate reporting: each gate is a row in the strategic-projects tracker and a line in the Friday review (\$5 of the founder OS).

### 3. Phase 1 — Foundation (Days 1–7, Mon 14 – Sun 20 September 2026)

| #    | Task                                                                                                                                                                          | Owner               | Deadline                                                    | Dependency                            | Expected outcome                                                             | KPI                                           | Priority |
|------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------|-------------------------------------------------------------|---------------------------------------|------------------------------------------------------------------------------|-----------------------------------------------|----------|
| 1.1  | Install the operating rhythm: calendar blocks, daily log, decision log, both CSVs live                                                                                        | Founder             | Mon 14 Sept                                                 | None                                  | Every later action has a home and a review date                              | Friday review completed 18 Sept               | P0       |
| 1.2  | Name clearance: UK IPO, EUIPO, USPTO and Companies House knock-out searches on "Vytalix"; brief a trademark attorney; shortlist two reserve names                             | Founder → attorney  | Fri 18 Sept                                                 | None                                  | Written clearance memo: proceed / proceed with risk / change                 | Memo received; decision logged                | P0       |
| 1.3  | Incorporation decision (G-A): entity name, registered office, share capital, sole director; shortlist and instruct accountant                                                 | Founder             | Mon 14 Sept (decision); Fri 18 Sept (accountant instructed) | 1.2 for final name                    | Ready to file the day clearance lands                                        | Accountant engagement letter signed           | P0       |
| 1.4  | David Agunede conversation: role, intent, authorship of code/decks, Ekiti status; send IP audit questionnaire; propose mutual standstill and confidentiality letter (60 days) | Founder             | Conversation Wed 16 Sept; standstill signed Fri 18 Sept     | None                                  | Facts established; no third-party dealings on MaternaLink during negotiation | Standstill signed; questionnaire returned     | P0       |
| 1.5  | Draft and send IP heads of terms (Option 1 assignment-for-equity as the opening position; Option 2 fallback)                                                                  | Founder → solicitor | Sun 20 Sept (Day 7)                                         | 1.4; solicitor instructed Fri 18 Sept | Written terms on the table before Day 8                                      | Heads of terms sent; response date agreed     | P0       |
| 1.6  | Instruct a fixed-fee start-up solicitor: founder IP assignment, David Agunede deed, MSA/SOW/NDA review, name-risk opinion                                                     | Founder             | Fri 18 Sept                                                 | 1.2, 1.3                              | Legal bench in place                                                         | Engagement letter; fee cap £4k–£9k (ESTIMATE) | P0       |
| 1.7  | Adopt MaternaLink v1 intended-use statement (G-C); retire the 2025 deck and £36m headline from all external use; label every asset "in development"                           | Founder             | Wed 16 Sept (Day 3)                                         | None                                  | Claims exposure removed                                                      | Zero external artefacts with retired claims   | P0       |
| 1.8  | Prepare the first-10-investor-call pack (Top 25 list re-read, one-pager outline, objections table) — preparation only, no outreach                                            | Founder             | Fri 18 Sept                                                 | None                                  | Ready to move the day pre-conditions close                                   | Pack drafted; 10 names with verified routes   | P1       |
| 1.9  | Create HubSpot Free CRM; import pipeline stages and fields; build the 150-contact ICP list (S1/S2) with source URLs                                                           | Founder             | CRM Tue 15 Sept; list Fri 18 Sept                           | None                                  | Sales engine can run from Week 2                                             | 150 contacts with source URLs                 | P0       |
| 1.10 | Send the first 40 outreach touches (E1/L1 templates); rewrite the founder LinkedIn profile; publish Post 1                                                                    | Founder             | Fri 18 Sept                                                 | 1.9; 1.7                              | First conversations booked; stage-honest public presence                     | 40 touches; ≥ 3 replies by Day 10             | P0       |
| 1.11 | Reserve domain and social handles for the chosen name (post clearance); set up Google Workspace on the domain                                                                 | Founder             | Fri 18 Sept (or within 24 h of clearance)                   | 1.2                                   | Professional email before first proposal                                     | Domain live; email working                    | P1       |
| 1.12 | Finance baseline: confirm founder capital available (TO CONFIRM); open a ring-fenced founder account pending the company account; 13-week cash-flow v0                        | Founder             | Fri 18 Sept                                                 | None                                  | Runway known                                                                 | Cash-flow v0 exists; capital figure logged    | P1       |
| 1.13 | Time allocation rule adopted (≥ 70% Vytalix); Kemek Enterprise declared in the conflicts register                                                                             | Founder             | Mon 14 Sept                                                 | None                                  | Focus risk controlled                                                        | Weekly time audit line                        | P1       |

| #    | Task                                                                                | Owner   | Deadline    | Dependency | Expected outcome       | KPI                 | Priority |
|------|-------------------------------------------------------------------------------------|---------|-------------|------------|------------------------|---------------------|----------|
| 1.14 | Weekend (19–20 Sept): read-only — review the week, prepare Week 2 plan; no outreach | Founder | Sun 20 Sept | —          | Rested; Week 2 planned | Weekly plan written | P2       |

#### 4. Phase 2 — Commercial infrastructure (Days 8–30, Mon 21 September – Tue 13 October 2026)

| #    | Task                                                                                                                                                                                             | Owner                                                   | Deadline                                               | Dependency                   | Expected outcome                                  | KPI                                                | Priority |
|------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------|--------------------------------------------------------|------------------------------|---------------------------------------------------|----------------------------------------------------|----------|
| 2.1  | File incorporation (digital, £100); founder IP assignment signed the same day; statutory registers opened                                                                                        | Founder + accountant + solicitor                        | Target Wed 23 Sept; hard deadline Fri 25 Sept (Day 12) | G-A; 1.2                     | Legal entity exists                               | Certificate of incorporation                       | P0       |
| 2.2  | Open business bank account; Xero live; Corporation Tax registration                                                                                                                              | Founder + accountant                                    | Fri 2 Oct (Day 19)                                     | 2.1                          | Can invoice and receive funds                     | Account open; first reconciliation                 | P0       |
| 2.3  | ICO registration (Tier 1, £52); legitimate-interests assessment for outreach; privacy notice drafted                                                                                             | Founder                                                 | Fri 2 Oct                                              | 2.1                          | Lawful CRM and newsletter                         | ICO reference number                               | P0       |
| 2.4  | Professional indemnity and public liability insurance bound (before first paid engagement)                                                                                                       | Founder → broker                                        | Fri 2 Oct                                              | 2.1                          | Insured to deliver                                | Policy schedule                                    | P0       |
| 2.5  | Sales engine at full weekly quota from Week 3: 40 contacts, 20 conversations, 5 discovery calls, 2 proposals (SOP 01)                                                                            | Founder                                                 | Weekly from Mon 28 Sept                                | 1.9, 1.10                    | Pipeline forming                                  | Weekly quota met 3/3 weeks                         | P0       |
| 2.6  | First 5 discovery calls held; 2 proposals sent                                                                                                                                                   | Founder                                                 | Sun 27 Sept (Day 14)                                   | 2.5                          | First real buyer feedback on packages             | 5 calls; 2 proposals                               | P0       |
| 2.7  | MSA, SOW, NDA and contractor agreement templates sent to solicitor; pre-incorporation engagements (if any) on personal contract with novation clause                                             | Founder → solicitor                                     | Fri 25 Sept (sent); Fri 9 Oct (returned)               | 1.6                          | Contract-ready                                    | Templates approved                                 | P0       |
| 2.8  | <b>First signed engagement</b> (target: A1 advisory days or C7 sprint); first invoice raised the same day                                                                                        | Founder                                                 | Tue 13 Oct (Day 30)                                    | 2.5–2.7, 2.4                 | Revenue exists; break-even path visible           | 1 SOW; £3k–£10k (ESTIMATE)                         | P0       |
| 2.9  | Pricing re-base memo: services price list confirmed; MaternaLink indicative range £6–£40/woman/year platform layer (ESTIMATE) replaces the £300 figure in every document; cost-to-serve model v0 | Founder                                                 | Mon 5 Oct (Day 22)                                     | G-C                          | Credible pricing for Nigeria and UK conversations | Memo adopted; old figure absent from all materials | P1       |
| 2.10 | Prototype audit of the Vercel dashboard: authorship, licences, secrets, data held, security posture (SOP 08; product strategy \$25); engage fractional CTO for the audit                         | Founder + fractional CTO                                | Tue 13 Oct (Day 30)                                    | 1.4 (access); standstill     | Reuse vs rebuild decision; no real data risk      | Audit report; pass / conditions / fail             | P0       |
| 2.11 | IP deed and shareholders' agreement executed with David Agunede (G-B), or licence fallback documented                                                                                            | Founder + solicitor                                     | Tue 13 Oct (Day 30)                                    | 1.5; 2.10                    | Vytalix can say what it owns                      | Signed deed; cap table updated                     | P0       |
| 2.12 | Website v1 published from <a href="#">/website</a> with legal pages (privacy, cookies, terms); newsletter tool selected with double opt-in                                                       | Founder                                                 | Site Fri 9 Oct; newsletter Fri 2 Oct                   | 1.11; 2.1; 2.3               | Conversion surface exists                         | Site live; forms tested; 300 sessions Month 1      | P1       |
| 2.13 | Content cadence: 3 posts/week; company page live after name decision; content calendar tracking                                                                                                  | Founder                                                 | Continuous; page live by Fri 25 Sept                   | 1.2                          | Visibility for sales and investors                | 12 posts/month; 500 relevant followers             | P1       |
| 2.14 | Ekiti status call: learn the outcome of the March 2026 proposal; log facts only; no new offer made                                                                                               | Founder (with David Agunede if agreed under standstill) | Fri 9 Oct (Day 26)                                     | 1.4                          | Facts for G-D                                     | Call held; status logged as KNOWN                  | P1       |
| 2.15 | Advisory-board recruitment starts: shortlist 12 names across the six profiles; 6 approaches sent (obstetrics/midwifery and regulatory/CSO first)                                                 | Founder                                                 | Fri 9 Oct                                              | 2.1 (options need a company) | Credibility pipeline                              | 6 approaches; 3 conversations booked               | P1       |
| 2.16 | Data room v1 index and one-pager drafted; deck v1 (stage-honest); financial model summary from <a href="#">/finance/Vytalix_Financial_Model_3yr.xlsx</a>                                         | Founder                                                 | Fri 9 Oct                                              | G-C; 2.11 for the IP summary | Investor pre-condition (4) met                    | Data room index complete; one-pager v1             | P0       |
| 2.17 | SEIS/EIS advance-assurance application drafted with accountant; submitted as soon as an identified prospective investor exists (TO VALIDATE HMRC expectation)                                    | Founder + accountant                                    | Drafted Fri 9 Oct; submitted by Tue 13 Oct             | 2.1                          | Pre-condition (5) met ("applied for")             | Application submitted                              | P0       |
| 2.18 | Policy set adopted at first board meeting: conflicts, anti-bribery, data protection, clinical claims sign-off, delegated authorities; SOPs adopted; independent NED search started               | Founder                                                 | Tue 13 Oct (Day 30)                                    | 2.1                          | Governance is a credibility asset                 | Minutes; policies signed                           | P1       |
| 2.19 | UK discovery interview recruitment: 30-name list (midwives, digital maternity leads, private providers, charities) and consent form; first 4 interviews held                                     | Founder                                                 | List Fri 2 Oct; 4 interviews by Tue 13 Oct             | 1.7                          | Home-market validation begins                     | 4 interviews logged                                | P1       |
| 2.20 | Grant calendar check: Innovate UK Smart, SBRI Healthcare, NIHR i4i, Grand Challenges Canada — open calls, eligibility, deadlines (TO VALIDATE each)                                              | Founder                                                 | Fri 9 Oct                                              | 2.1                          | Bid/no-bid list for Phase 3–4                     | Calendar with ≥ 1 eligible call                    | P2       |

| #    | Task                                                                      | Owner                | Deadline              | Dependency | Expected outcome       | KPI                                    | Priority |
|------|---------------------------------------------------------------------------|----------------------|-----------------------|------------|------------------------|----------------------------------------|----------|
| 2.21 | Virtual assistant brief written; engage if admin > 8 hrs/week for 2 weeks | Founder              | Fri 16 Oct (decision) | Time audit | Founder time protected | VA engaged or trigger not met (logged) | P2       |
| 2.22 | First monthly close (partial Month 0/1) and audit re-score                | Founder + accountant | Wed 14 Oct            | 2.2        | Score trend starts     | Score logged (target ≥ 20)             | P1       |

## 5. Phase 3 — Investor acquisition + market validation (Days 31–60, Wed 14 October – Thu 12 November 2026)

Pre-condition check on Wed 14 Oct: incorporated (2.1) · IP heads of terms signed and deed executed or licence documented (2.11) · 2025 claims retired (1.7) · one-pager and data room v1 (2.16) · SEIS/EIS submitted (2.17). If any is open, Phase 3 investor tasks (3.1–3.6) wait; market-validation tasks (3.7 onwards) proceed.

| #    | Task                                                                                                                                                                                                                                                            | Owner                                      | Deadline                                     | Dependency                                 | Expected outcome                           | KPI                                             | Priority |
|------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------|----------------------------------------------|--------------------------------------------|--------------------------------------------|-------------------------------------------------|----------|
| 3.1  | Log pre-conditions as met in the decision log; solicitor sign-off on deck disclaimers and financial-promotion wording ( /investors/OUTREACH_ENGINE.md §9)                                                                                                       | Founder + solicitor                        | Wed 14 Oct (Day 31)                          | Phase 2 exits                              | Outreach is lawful and truthful            | Sign-off recorded                               | P0       |
| 3.2  | Re-verify Call List 1 (Top 25, /investors/CALL_LISTS.md ): team pages, mandates, routes; update "Last Verified" in /investors/VYTALIX_INVESTOR_CRM.csv                                                                                                          | Founder / VA                               | Fri 16 Oct                                   | 3.1                                        | No stale outreach                          | 25/25 re-verified                               | P0       |
| 3.3  | Call List 1 outreach (Weeks 6–7): phone-first where a verified public number exists; per-investor scripts in /investors/OUTREACH_TOP25.md ; cadence call → email → +4 → +10 → +21                                                                               | Founder                                    | Fri 30 Oct (Day 47)                          | 3.2                                        | First investor conversations               | 25 contacted; ≥ 3 meetings booked               | P0       |
| 3.4  | Call List 2 (Next 50) outreach (Weeks 8–9)                                                                                                                                                                                                                      | Founder                                    | Thu 12 Nov (Day 60)                          | 3.3                                        | Pipeline breadth                           | 50 contacted; ≥ 2 further meetings              | P1       |
| 3.5  | Investor meetings run to the 30-minute structure; written answer to every objection within 48 h; referral ask in every meeting; monthly investor update starts (first: Thu 5 Nov)                                                                               | Founder                                    | Continuous                                   | 3.3                                        | Meetings convert to second meetings        | 4 meetings held; 2 second meetings; 4 referrals | P0       |
| 3.6  | Weekly CRM regeneration ( python3 investors/build_crm.py ) and Investment KPI rows updated                                                                                                                                                                      | Founder / VA                               | Every Friday                                 | 3.3                                        | Dashboard reflects reality                 | 100% weekly                                     | P1       |
| 3.7  | UK discovery interviews: 15 completed (midwives, digital maternity leads, private providers, charities); synthesis note feeding PRD personas and report 1                                                                                                       | Founder                                    | Thu 12 Nov (Day 60)                          | 2.19                                       | Home-market validation evidence            | 15 interviews; synthesis published internally   | P0       |
| 3.8  | mDoc complementarity conversation (one exploratory call; no claimed relationship; wording per partnership rules)                                                                                                                                                | Founder                                    | Fri 6 Nov (Day 54)                           | 2.14; G-C                                  | Facts on partner / differentiate           | Call held; outcome logged                       | P1       |
| 3.9  | Two-state scorecard (market doc §2.1; candidates Oyo, Kano or as scored) with desk research and 3 in-country conversations each (NGOs, teaching hospitals, SPHCDA contacts through public routes)                                                               | Founder (+ advisory board #4 if appointed) | Fri 6 Nov                                    | 2.9                                        | Move-state option evidenced                | Scorecard complete; ≥ 6 conversations           | P1       |
| 3.10 | <b>Ekiti go/no-go (G-D)</b> decided and minuted; if "re-scoped pilot option", a one-page partner-aware option (LGA pilot, ≤ £0.5m/year envelope, £6–£40/woman/year platform layer, 12-month evaluation, defined exit) drafted for board approval before sending | Founder; board                             | Thu 12 Nov (Day 60)                          | 2.14, 3.8, 3.9, G-B                        | Nigeria story is a decision, not a hope    | Decision logged; option (if any) board-approved | P0       |
| 3.11 | Advisory board: 2 members signed (target profiles #1/#2 clinical and #5 regulatory/CSO); 2 more at "agreed in principle"                                                                                                                                        | Founder                                    | Thu 12 Nov                                   | 2.15                                       | Credibility and clinical sign-off capacity | 2 letters of appointment                        | P0       |
| 3.12 | Clinical Safety Officer identified (Day 45) and engaged (Day 60); hazard log opened; regulatory qualification opinion commissioned                                                                                                                              | Founder                                    | Identified Wed 28 Oct; engaged Thu 12 Nov    | 2.18                                       | Clinical governance exists                 | CSO engagement letter; hazard log v0            | P0       |
| 3.13 | Trademark application filed (UK classes 9, 41, 42, 44; £205 + £60/class) for the cleared name                                                                                                                                                                   | Founder → attorney                         | Wed 28 Oct (Day 45)                          | 1.2; 2.1                                   | Brand protected                            | Filing receipt                                  | P1       |
| 3.14 | Sales engine continues at quota; second signed engagement; first engagement delivered to SOP 06 standard (kick-off ≤ 3 days, first value ≤ 10 days)                                                                                                             | Founder                                    | 2nd SOW by Fri 6 Nov                         | 2.5–2.8                                    | Revenue compounding; a reference forming   | 2 SOWs cumulative; NPS ≥ 8 on first delivery    | P0       |
| 3.15 | Report 1 ("The State of Digital Maternal Care Coordination: UK and Nigeria, 2026"); interviews (from 3.7) complete; draft written                                                                                                                               | Founder                                    | Draft Fri 13 Nov                             | 3.7                                        | Credibility anchor for Phase 4             | Draft ≥ 20 pages; n ≥ 15 interviews             | P1       |
| 3.16 | Grant bid: decide bid/no-bid on the best-fit open call (2.20) using the decision framework; start writing if "bid"                                                                                                                                              | Founder                                    | Decision Fri 23 Oct; writing from Mon 26 Oct | 2.1; 3.12 (clinical partner may be needed) | Non-dilutive path opened                   | Bid/no-bid minuted                              | P1       |
| 3.17 | Newsletter issue 1 sent (fortnightly thereafter); article 1 published                                                                                                                                                                                           | Founder                                    | Fri 23 Oct                                   | 2.12                                       | Nurture list grows                         | 100 subscribers by Day 60                       | P2       |

| #    | Task                                                                                                             | Owner                       | Deadline                    | Dependency | Expected outcome                        | KPI                         | Priority |
|------|------------------------------------------------------------------------------------------------------------------|-----------------------------|-----------------------------|------------|-----------------------------------------|-----------------------------|----------|
| 3.18 | PRD sign-off review with CSO and clinical adviser; line-crossing check on every Must requirement                 | Founder + CSO + adviser     | Thu 12 Nov                  | 3.11, 3.12 | PRD credible to a buyer and a regulator | PRD v0.2 signed off         | P1       |
| 3.19 | Cyber Essentials self-assessment started; password manager, MFA and device encryption confirmed on every account | Founder                     | Thu 12 Nov                  | 2.1        | Security baseline                       | Self-assessment in progress | P2       |
| 3.20 | Monthly close (Month 1) and audit re-score; management report; board meeting 2                                   | Founder + accountant; board | Thu 5 Nov; board Tue 10 Nov | 2.22       | Score trend visible                     | Score ≥ 27 (target)         | P1       |

## 6. Phase 4 — Product + commercial launch (Days 61–90, Fri 13 November – Sat 12 December 2026)

| #    | Task                                                                                                                                                                                                                                                                                         | Owner                                           | Deadline                                          | Dependency                     | Expected outcome                          | KPI                                              | Priority |
|------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------|---------------------------------------------------|--------------------------------|-------------------------------------------|--------------------------------------------------|----------|
| 4.1  | Call List 3 (Next 75) outreach (Weeks 10–12); referrals from Lists 1–2 worked first                                                                                                                                                                                                          | Founder                                         | Fri 4 Dec (Day 82)                                | 3.4                            | Investor pipeline at target breadth       | 125 contacted cumulative; 10 meetings cumulative | P1       |
| 4.2  | Second meetings and data-room diligence: Q&A log; 48-hour answers; advisers introduced with consent                                                                                                                                                                                          | Founder                                         | Continuous                                        | 3.5                            | 2 active investment discussions           | 2 at "Due Diligence" or "Investment Discussion"  | P0       |
| 4.3  | Report 1 designed (freelance, £1k–£2k ESTIMATE) and published on the website with download form; PR pitch to 3 relevant outlets                                                                                                                                                              | Founder + designer                              | Publish Fri 20 Nov (Week 10); PR by Fri 27 Nov    | 3.15                           | Authority asset live                      | 150 downloads by Day 90; 1 earned mention        | P1       |
| 4.4  | Webinar 1 delivered (Tue 17 Nov, 12:30–13:15 UK; TO VALIDATE diary) from the report findings                                                                                                                                                                                                 | Founder                                         | Tue 17 Nov                                        | 3.15                           | Lead generation and clinician recruitment | 60 registrations; 40% attendance                 | P2       |
| 4.5  | Third signed engagement; £15k–£30k contracted cumulative (ESTIMATE); first testimonial with written consent                                                                                                                                                                                  | Founder                                         | Fri 11 Dec (Day 89)                               | 3.14                           | Services business is real                 | 3 SOWs; 1 testimonial                            | P0       |
| 4.6  | DPIA v0.1 for MaternaLink v1; clinical safety case skeleton; security policy set P0 items adopted                                                                                                                                                                                            | Founder + CSO + DPO (fractional, if engaged)    | Fri 4 Dec                                         | 3.12, 3.18                     | Gates G2/G3 progressing                   | DPIA v0.1; safety-case skeleton                  | P1       |
| 4.7  | <b>MVP build decision</b> minuted: build (funded), build-lite (bootstrapped internal alpha within a defined budget), or wait — scored with <code>/docs/20_DECISION_FRAMEWORK.md</code> ; if "build", engineering plan and budget from <code>/product/MATERNALINK_MVP_SPEC.md</code> approved | Founder; board                                  | Tue 8 Dec (Day 86)                                | G-B; 2.10; 4.6; funding status | Product path is a decision with a budget  | Decision and budget minuted                      | P0       |
| 4.8  | Design-partner pipeline: 5 organisations at "brief sent" or later (UK trusts/private maternity; Nigeria NGO cohort); 1 at LOI drafting                                                                                                                                                       | Founder                                         | Fri 11 Dec                                        | 3.7, 3.10                      | Pilot conversations exist for Q1 2027     | 5 briefs; 1 LOI in drafting                      | P1       |
| 4.9  | Grant bid submitted (if 3.16 = bid)                                                                                                                                                                                                                                                          | Founder (+ clinical partner letter if required) | Per call deadline; internal target Fri 4 Dec      | 3.16                           | Non-dilutive option exercised             | 1 bid submitted                                  | P1       |
| 4.10 | Advisory board at 4 members; first advisory-board meeting held                                                                                                                                                                                                                               | Founder                                         | Fri 11 Dec                                        | 3.11                           | Governance visible to investors           | 4 letters; minutes                               | P1       |
| 4.11 | Cyber Essentials certified; DSPT registration opened; DTAC evidence-pack skeleton                                                                                                                                                                                                            | Founder                                         | Fri 11 Dec                                        | 3.19                           | Assurance baseline for pilots             | Certificate; DSPT account                        | P2       |
| 4.12 | Independent NED appointed (or two candidates at final stage)                                                                                                                                                                                                                                 | Founder                                         | Fri 11 Dec                                        | 2.18                           | Board of two                              | Appointment letter or shortlist                  | P2       |
| 4.13 | Nigeria: execute the G-D outcome — send the board-approved re-scoped option to Ekiti, or open the move-state conversations with the top-scored state and an implementing NGO                                                                                                                 | Founder (+ David Agunode per agreed role)       | Fri 27 Nov                                        | 3.10                           | Nigeria path active                       | 1 option sent or 3 new-state conversations       | P1       |
| 4.14 | E-Learning: waitlist page live; two course outlines drafted; no build (year-2 revenue per decision framework)                                                                                                                                                                                | Founder                                         | Fri 11 Dec                                        | 2.12                           | Year-2 pipeline seeded                    | 50 waitlist sign-ups                             | P2       |
| 4.15 | Monthly close (Month 2) and audit re-score; investor update; board meeting 3                                                                                                                                                                                                                 | Founder + accountant; board                     | Fri 4 Dec; board Tue 8 Dec                        | 3.20                           | Trend to ≥ 35                             | Score ≥ 32 (target)                              | P1       |
| 4.16 | Quarter review (first quarterly ritual): 90-day scorecard; Q1 2027 plan with owners and dates; hiring triggers checked; decision-framework re-score                                                                                                                                          | Founder                                         | Sat 12 Dec (Day 90), finalised week of Mon 14 Dec | All                            | Next 90 days planned from evidence        | Q1 plan issued; audit ≥ 35                       | P0       |

7. Ninety-day scorecard (what "done" looks like on Sat 12 December 2026)

| Dimension         | Day 1 (VERIFIED)                         | Day 90 target (PROPOSED)                                                                                  | Evidence                                  |
|-------------------|------------------------------------------|-----------------------------------------------------------------------------------------------------------|-------------------------------------------|
| Legal entity      | None                                     | Vytalix Group Ltd (or cleared name) incorporated; bank; ICO; insurance; policies; NED shortlist           | Certificates; registers; minutes          |
| IP                | Undocumented                             | IP deed executed (or licence documented); prototype audited; trademark filed                              | Signed deed; audit report; filing receipt |
| Claims            | Over-claimed 2025 deck in circulation    | All external materials stage-honest; intended-use adopted; CSO engaged; hazard log open                   | Claims-check log; CSO letter              |
| Revenue           | £0                                       | 3 signed engagements; £15k–£30k contracted (ESTIMATE); 1 testimonial                                      | SOWs; invoices                            |
| Investors         | 253 researched, 0 contacted              | 125 contacted; 10 meetings; 2 active discussions; SEIS/EIS applied; 1 grant bid                           | CRM dashboard                             |
| Market validation | 0 UK conversations; Ekiti status unknown | 15 UK interviews; Ekiti status known and G-D decided; mDoc conversation held; two-state scorecard         | Synthesis note; decision log              |
| Product           | Concept + unaudited prototype            | PRD v0.2 signed off; DPIA v0.1; safety-case skeleton; MVP build decision minuted; 5 design-partner briefs | PRD; DPIA; minutes                        |
| Credibility       | None                                     | 4 advisers; report 1 published; webinar delivered; website live; 1,500 relevant followers                 | Letters; report; analytics                |
| Operating system  | None                                     | Weekly reviews 13/13; monthly closes 3/3; both CSVs current                                               | /operations/reports/                      |
| Audit score       | 11                                       | 35–40                                                                                                     | Monthly re-score                          |

8. Ninety-day cash budget (ESTIMATE; excludes founder draw, which is £0 until trailing revenue ≥ £7.5k/month)

| Item                                                              | Phase | Low (£) | High (£) |
|-------------------------------------------------------------------|-------|---------|----------|
| Solicitor (IP deed, founder assignment, contracts, name opinion)  | 1–2   | 4,000   | 9,000    |
| Trademark search and filing (attorney + fees, 4 classes)          | 1, 3  | 800     | 2,000    |
| Incorporation, registered office, ICO, Companies House            | 2     | 200     | 400      |
| Accountant (3 months) and Xero                                    | 2–4   | 300     | 700      |
| Insurance (PI + PL, annual, paid up front or monthly)             | 2     | 800     | 2,000    |
| Tooling (workspace, CRM, site, analytics, newsletter, scheduling) | 1–4   | 300     | 750      |
| Prototype audit (fractional CTO)                                  | 2     | 1,000   | 2,500    |
| CSO (identification to Day 90, ~3 days)                           | 3–4   | 1,500   | 2,700    |
| Report 1 design and editing                                       | 4     | 1,000   | 2,000    |
| Events, travel, misc.                                             | 1–4   | 300     | 900      |
| Virtual assistant (if triggered, ~2 months)                       | 2–4   | 0       | 2,200    |
| Cyber Essentials                                                  | 4     | 300     | 600      |
| Total                                                             |       | 10,500  | 25,750   |

Funding: founder capital (TO CONFIRM) plus first engagement receipts. If founder capital is below £12k, defer the VA, report design and Cyber Essentials to Q1 2027 and hold the P0 items only.

Priorities / Risks / Next actions

Priorities

- Days 1–7 are about removing the four blockers (IP, name, claims, entity); nothing in Phases 3–4 is possible without them.
- Revenue quota from Day 8 without exception; first SOW by Day 30, third by Day 90.
- Investor outreach only after the pre-condition check on Day 31; quality of the first 25 conversations matters more than volume.
- Ekiti is decided, not drifted: G-D on Day 60 with three inputs in hand.

Risks

| Risk                                                    | Likelihood | Impact | Mitigation                                                                                                        |
|---------------------------------------------------------|------------|--------|-------------------------------------------------------------------------------------------------------------------|
| David Agunede declines assignment or delays past Day 30 | Medium     | High   | Licence fallback ready; Day 60 hard stop with clean-room rebuild; standstill letter prevents third-party dealings |
| Name clearance forces a rename                          | Medium     | Medium | Two reserve names shortlisted Day 5; no paid brand assets before clearance; brand system rename-ready             |



| Risk                                                        | Likelihood | Impact | Mitigation                                                                                  |
|-------------------------------------------------------------|------------|--------|---------------------------------------------------------------------------------------------|
| Sales quota not met while legal work consumes Weeks 1–3     | High       | High   | Revenue block is the first block daily; legal work batched into the 11:15 block; VA trigger |
| Founder capital insufficient for the P0 bench               | Medium     | High   | Budget \$8 with a deferral list; first engagement deposit funds Phase 2                     |
| Investor outreach starts before pre-conditions (temptation) | Medium     | High   | Pre-condition check is a logged decision; solicitor sign-off required                       |
| Kemek Enterprise demands exceed 30%                         | Medium     | High   | Weekly time audit; conflicts register; board visibility                                     |

**Next actions**

| Action                                                                                                                                                      | Owner                | Deadline                       |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|--------------------------------|
| Execute Day 1 of <code>//docs/19_FIRST_30_DAYS.md</code> (rhythm, name searches, incorporation decision, David Agunede meeting request, investor-call prep) | Founder              | Mon 14 Sept 2026               |
| Standstill letter signed; heads of terms sent                                                                                                               | Founder + solicitor  | Fri 18 Sept / Sun 20 Sept 2026 |
| Incorporate                                                                                                                                                 | Founder + accountant | Fri 25 Sept 2026 (hard)        |
| First signed engagement; IP deed executed; prototype audit; data room v1; SEIS/EIS submitted                                                                | Founder              | Tue 13 Oct 2026                |
| Pre-condition check and investor outreach start                                                                                                             | Founder + solicitor  | Wed 14 Oct 2026                |
| Ekiti go/no-go                                                                                                                                              | Founder; board       | Thu 12 Nov 2026                |
| MVP build decision; 90-day scorecard; Q1 2027 plan                                                                                                          | Founder; board       | Tue 8 – Sat 12 Dec 2026        |