



STRATEGY & OPERATIONS

Vytalix Founder Operating System

Vytalix company-build documentation · reference
17_FOUNDER_OPERATING_SYSTEM

Status labels apply throughout: KNOWN, VERIFIED, ASSUMPTION, ESTIMATE, TO VALIDATE, PROPOSED. Nothing in this document claims traction, approvals, partners or revenue that do not exist. Governing file: FACTS_BASE.

PREPARED FOR

The Founder, Vytalix

DATE

8 September 2026

VERSION

1.0 · Confidential draft

Contents

Executive view	1
1. Time allocation rules	2
2. Rituals	3
3. CEO dashboard (one page, read every Monday)	4
4. KPI dashboard definitions (stored in /operations/KPI_DASHBOARD.csv)	5
5. Weekly review template (Friday 15:30, 45 minutes; copy into /operations/reports/YYYY-Www.md)	6
6. Pipeline trackers (all in /operations/PIPELINE_TRACKERS.csv; tables below show the columns and one EXAMPLE row each — the EXAMPLE rows are illustrations, not records)	7
7. Where the data lives (single source per number)	8
Priorities / Risks / Next actions	9

Owner: Founder (CEO) · **Status:** PROPOSED · **Version:** 1.0 (8 September 2026) · **Governed by:** /FACTS_BASE.md · **Feeds:** /operations/KPI_DASHBOARD.csv , /operations/PIPELINE_TRACKERS.csv · **Related:** /docs/16_ORGANISATION_AND_SOPS.md (SOP 11 Reporting), /docs/18_90_DAY_EXECUTION_PLAN.md , /docs/13_SALES_ENGINE.md , /docs/14_MARKETING_AND_CONTENT_ENGINE.md , /investors/OUTREACH_ENGINE.md

Executive view

1. Vytalix has one operator and no operating rhythm (VERIFIED absence, master audit \$2 "Operating system: 0"). This document is that rhythm: a fixed daily shape, a Monday plan, a Friday review, a monthly close and re-score, and a quarterly strategy reset — designed so that revenue work happens before anything else every day.
2. The founder's week is budgeted, not improvised: 50 working hours, of which ≥ 35 (70%) are Vytalix; within Vytalix, 40% revenue, 20% investors, 20% product, 20% partnerships/credibility/infrastructure in the first 90 days. Kemek Enterprise Ltd is a declared conflict capped at 30% and reported weekly.
3. Two dashboards, one source of truth. The **CEO dashboard** is 12 numbers on one page read every Monday; the **KPI dashboard** is 34 metrics across Commercial, Investment, Product, Marketing and Finance with written formulas and Month 1–3 targets, stored in /operations/KPI_DASHBOARD.csv . Every value carries a label (ACTUAL / TARGET / ESTIMATE); today every ACTUAL is zero.
4. Five pipeline trackers (investor, partnership, product, revenue, strategic projects) share one CSV so that the Friday review is a 45-minute exercise, not a half-day. Example rows are marked EXAMPLE and are not records of anything that has happened.
5. The weekly review answers five questions in order — what creates revenue, what creates investor interest, what advances the product, what advances partnerships, what needs my attention — and ends with next week's three commitments. Month 1–3 targets are PROPOSED and taken from the sales, marketing and business-model documents; none is a forecast.

1. Time allocation rules

Rule	Value	How it is enforced
Working week	50 hours (Mon–Fri 45, weekend ≤ 5 light)	Calendar blocks; weekend limited to reading and planning
Vytalix share	$\geq 70\%$ (≥ 35 hrs)	Weekly time audit line in the review (\$5); reported as Kemek %
Revenue work (SOP 01, 05, 06)	40% of Vytalix time (~14 hrs)	Always the first block of the day (08:30–11:00)
Investor work (SOP 02, 03)	20% (~7 hrs) — from Day 31 only; before that, preparation only	Tue/Thu afternoon blocks
Product and clinical governance (SOP 04, 08, 09)	20% (~7 hrs)	Wed afternoon + Fri morning
Partnerships, credibility, infrastructure (SOP 07, marketing, admin)	20% (~7 hrs)	Mon afternoon + Thu morning; content batched Fri 14:00–16:00
Deep work protection	2 × 90-minute no-meeting blocks per day	Calendar "focus" events; phone on Do Not Disturb
Meeting cap	≤ 12 external meetings/week; ≤ 45 minutes each by default	Calendly settings
Admin threshold	If admin > 8 hrs/week for 2 weeks → engage VA (SOP 09 trigger in the org doc)	Time audit

2. Rituals

2.1 Daily (Monday–Friday)

Time	Block	What happens	Output
08:00–08:30	Start-up	Read CEO dashboard (Mon) or yesterday's numbers; pick the day's three priorities (one must be revenue)	3 priorities written in the daily log
08:30–11:00	Revenue block	Outreach (8 new contacts/day), follow-ups, discovery calls, proposals, delivery on signed work	CRM updated; calls held
11:00–11:15	Break	—	—
11:15–12:45	Priority block	Whatever the week's plan assigns (investor prep, product gates, partnerships, legal/admin)	Task moved to done
12:45–13:30	Lunch and LinkedIn	Post (Mon/Wed/Fri) or comment on 5 posts (Tue/Thu); reply to DMs	Engagement logged
13:30–15:30	Meetings window	External calls and meetings batched here	Notes in CRM within 30 minutes
15:30–17:00	Second deep-work block	Delivery, writing, product/clinical documents	Deliverable progress
17:00–17:30	Shutdown	Log activities, update next actions, tomorrow's three priorities; Kemek work only after this	Daily log closed

Daily non-negotiables: 8 new contacts, 5 follow-ups, 1 discovery call or meeting attempt, every CRM record touched has a next action date, zero unanswered inbound older than 24 hours.

2.2 Weekly

Day / time	Ritual	Duration	Content	Output
Monday 08:00	Weekly plan	45 min	CEO dashboard; last week's review; set the week's targets (contacts, calls, proposals, investor touches, product tasks); block the calendar	Weekly plan in the daily log; calendar blocked
Wednesday 12:00	Mid-week check	15 min	Am I on quota? Reallocate Thursday/Friday if behind	Adjusted plan
Friday 14:00	Content batch	2 hrs	Draft next week's 3 posts, 1 newsletter section (from Month 2); claims check	Scheduled content
Friday 15:00	Pipeline clean and KPI update	30 min	Every open deal/investor/partner has a dated next action; update both CSVs	Clean CSVs
Friday 15:30	Weekly review	45 min	Template in §5	Completed review; three commitments
Friday 16:15	Cash check	15 min	Reconcile Xero; 13-week cash-flow; runway	Cash line in review

2.3 Monthly (5th working day; first: Wed 7 Oct 2026 for the partial Month 0, then Thu 5 Nov 2026 for Month 1 close on 13 Oct)

Ritual	Duration	Content	Output
Monthly close (with accountant from incorporation)	2 hrs	P&L, balance sheet, cash, burn, runway, EBITDA vs model	Finance rows of the KPI dashboard
Management report	1 hr	KPI dashboard all sections; 3 wins, 3 misses, decisions needed	One-page report (/operations/reports/)
Audit re-score	45 min	Re-score the 22 areas in /docs/00_MASTER_AUDIT.md §2 (first re-score Wed 14 Oct 2026)	Score trend (11 → target ≥ 35 by mid-Dec)
Investor update	45 min	One page to every investor at "Responded" or later; honest stage language	Update sent; logged in CRM

Ritual	Duration	Content	Output
Board meeting (from Tue 13 Oct 2026)	60 min	Board pack (SOP 11); reserved matters	Minutes; decisions
Hiring-trigger check	15 min	Org doc §3 triggers against actuals	Hire / no-hire decisions logged
Compliance calendar check	15 min	Legal doc §14 items due	Items closed or escalated

2.4 Quarterly (first: week of Mon 14 Dec 2026, after Day 90)

Ritual	Duration	Content	Output
Strategy review	Half day	90-day plan gates (/docs/18_90_DAY_EXECUTION_PLAN.md); market and product roadmap; what to stop	Next-quarter plan with owners and dates
Decision-framework re-score	2 hrs	Re-score all live ideas in /docs/20_DECISION_FRAMEWORK.md with new evidence	BUILD / TEST / DEFER / KILL updates
Risk register refresh	1 hr	Legal §13, product §Risks, audit §5	Updated register
Advisory board meeting	90 min	Progress, clinical/regulatory questions, introductions	Minutes; actions
Personal review	1 hr	Energy, time split, what only I can do, what to delegate next	Delegation list

3. CEO dashboard (one page, read every Monday)

#	Number	Definition / formula	Source	Day-1 value	Day-90 target (PROPOSED)
1	Cash in bank (£)	Bank balance, company account (founder account pre-incorporation, ring-fenced)	Xero / bank	£0 company (founder capital TO CONFIRM)	≥ 3 months of costs
2	Runway (months)	Cash ÷ average net monthly burn (last 3 months; if burn ≤ 0, "cash-positive")	Monthly close	n/a	≥ 6
3	Contracted revenue, 90-day cumulative (£)	Sum of signed SOW values with start date within the period	Revenue tracker	£0	£15k–£30k (ESTIMATE)
4	Weighted sales pipeline (£)	Σ (deal value × stage probability) for open deals	CRM	£0	≥ £40k
5	Discovery calls this week / target	Count held ÷ 5	CRM	0/5	5/5
6	Proposals open	Deals at "Proposal sent" or "Negotiation"	CRM	0	≥ 4
7	Investor meetings booked (next 14 days)	CRM stage "Meeting Booked" with date in window	Investor CRM	0 (pre-conditions open)	≥ 3
8	Gates closed (of 4)	IP heads of terms signed; incorporated; claims retired; prototype audited	Decision log	0/4	4/4
9	Advisory board members (consented)	Signed letters of appointment	Org doc	0	≥ 2 (target 4)
10	Audit score (/100)	Master audit re-score	Monthly	11	≥ 35
11	Founder time: Vytalix % / Kemek %	Hours logged last week	Time audit	—	≥ 70% / ≤ 30%
12	Days to next decision gate	Calendar	90-day plan	7 (IP heads of terms, Sun 20 Sept)	—

Reading rule: if any of #1, #2, #3, #5 is red for two consecutive weeks, the Monday plan reallocates all discretionary time to revenue.

4. KPI dashboard definitions (stored in /operations/KPI_DASHBOARD.csv)

Month boundaries: **Month 1** = Mon 14 Sept – Tue 13 Oct 2026 (Days 1–30) · **Month 2** = Wed 14 Oct – Thu 12 Nov (Days 31–60) · **Month 3** = Fri 13 Nov – Sat 12 Dec (Days 61–90). All targets PROPOSED, drawn from [/docs/13_SALES_ENGINE.md](#) , [/docs/14_MARKETING_AND_CONTENT_ENGINE.md](#) §11, [/docs/01_BUSINESS_MODEL.md](#) §4 and [/investors/OUTREACH_ENGINE.md](#) . Actuals start at zero; nothing here is a forecast.

4.1 Commercial

KPI	Formula	Month 1	Month 2	Month 3	Cum. 90 days
Leads (new qualified contacts)	Count of new CRM contacts matching ICP with source URL	60	50	40	150
Conversations	Contacts with a two-way exchange (reply, call, meeting) in the month	30	40	40	110
Meetings (discovery calls held)	Count of discovery calls completed	10	15	15	40
Proposals sent	Count of written proposals with price and start date	3	4	5	12
Customers (signed engagements)	Count of signed SOWs	1	1	1	3
Contracted revenue (£)	Σ signed SOW values in the month	£3k–£6k	£6k–£10k	£8k–£14k	£15k–£30k (ESTIMATE)
Conversion: lead → conversation	Conversations ÷ leads	50%	60%	65%	≥ 60%
Conversion: conversation → meeting	Meetings ÷ conversations	33%	38%	38%	≥ 35%
Conversion: meeting → proposal	Proposals ÷ meetings	30%	27%	33%	≥ 30%
Conversion: proposal → customer	Customers ÷ proposals	33%	25%	20%	≥ 25%
Weighted pipeline (£)	Σ (value × probability) open deals at month end	£15k	£30k	£40k	—

4.2 Investment (outreach begins Day 31 only if pre-conditions are met)

KPI	Formula	Month 1	Month 2	Month 3	Cum. 90 days
Identified	Records in CRM at "Researched" or later	253 (VERIFIED, CRM build)	260	270	270
Contacted	Records with ≥ 1 logged outbound touch	0	50	75	125
Calls	Phone attempts logged (verified public numbers only)	0	40	60	100
Meetings	Stage "Meeting Completed"	0	4	6	10
Discussions (active)	Stage "Due Diligence" or "Investment Discussion"	0	1	2	2
Committed (£)	Signed subscription/ASA amounts not yet received	£0	£0	£0–£50k (ESTIMATE; upside, not base)	—
Received (£)	Cash received from investors	£0	£0	£0	£0 (base case)
Conversion: contacted → meeting	Meetings ÷ contacted	—	8%	8%	≥ 8%
Grant bids submitted	Count	0	0–1	1	≥ 1 (if a call is open)

4.3 Product (MaternaLink (in development))

KPI	Formula	Month 1	Month 2	Month 3	Note
Features (PRD Must requirements delivered)	Count delivered ÷ Must total	0	0	0	No build before funding; gates first
Milestones closed	Gates G0–G3 and audit steps closed (see strategic projects tracker)	IP heads of terms; claims retired; intended-use adopted	Prototype audit done; CSO engaged; PRD signed off	DPIA v0.1; safety-case skeleton; MVP build decision	3 / 3 / 3
Discovery interviews	Women + professionals interviewed (target 20 + 10 per market)	4	10	16 (cum.)	Feeds PRD personas
Users	Distinct active accounts (women + staff) in a live environment, 30-day window	0	0	0	Applies from alpha (Q1 2027 if funded)
Activation rate	Users completing enrolment + first message or diary entry ÷ enrolled	n/a	n/a	n/a	Target ≥ 70% at alpha (ESTIMATE)
Retention (week 4)	Users active in week 4 ÷ users enrolled 4 weeks earlier	n/a	n/a	n/a	Target ≥ 60% at alpha (ESTIMATE)
Design-partner conversations	Organisations at "brief sent" or later	1	3	5	UK trusts/private + Nigeria NGO

4.4 Marketing

KPI	Formula	Month 1	Month 2	Month 3
Traffic (website sessions)	Monthly sessions (Plausible)	300	800	1,500
Leads (inbound conversations)	DMs/emails/forms from non-outbound contacts	3	6	15 (cum.)
Engagement rate	(reactions + comments + shares) ÷ impressions	3%	4%	5%
Content published	Posts (12/month) + articles + reports	12 posts	12 posts + 1 article	12 posts + 1 article + report 1
Followers (relevant)	Founder + page, ICP-tagged sample	500	900	1,500
Email (newsletter subscribers / open rate)	Count / opens ÷ delivered	0 / —	100 / 45%	300 / 45%
Inbound → discovery call	Discovery calls from inbound ÷ inbound conversations	25%	30%	33%
Cost per inbound conversation	Marketing spend ÷ inbound conversations	< £20	< £20	< £20

4.5 Finance (ESTIMATE ranges; founder capital injection TO CONFIRM — the model assumes a £20k director's loan at incorporation, ASSUMPTION)

KPI	Formula	Month 1	Month 2	Month 3
Revenue (invoiced, £)	Σ invoices raised in the month	£0–£3k	£4k–£8k	£7k–£12k
Costs (£)	Σ operating costs incurred (legal, incorporation, tooling, insurance, contractors; founder draw £0 until trailing revenue ≥ £7.5k)	£4k–£8k	£2.5k–£5k	£3k–£6k
Cash (£, month end)	Opening cash + receipts – payments	£12k–£16k	£13k–£19k	£15k–£25k
Burn (net, £)	Costs – cash receipts (positive = burning)	£4k–£8k	£0–£3k	–£2k to £2k

KPI	Formula	Month 1	Month 2	Month 3
Runway (months)	Cash ÷ average net burn (3-month)	2–4	4–8	≥ 6 or cash-positive
EBITDA (£)	Revenue – operating costs (pre-founder-salary)	–£4k to –£8k	–£1k to +£3k	+£1k to +£6k
Debtor days	Receivables ÷ revenue × days	≤ 30	≤ 30	≤ 30
Gross margin (services)	(Revenue – delivery cost) ÷ revenue	≥ 60%	≥ 60%	≥ 60%

5. Weekly review template (Friday 15:30, 45 minutes; copy into /operations/reports/YYYY-Wwww.md)

WEEK ____ (Mon ____ – Fri ____ 2026) Day-range: ____ Vytalix hours: ____ (____%) Kemek hours: ____ (____%)

1. WHAT CREATED REVENUE THIS WEEK – and what will next week?

Contacts added: ____/40 Conversations: ____/20 Discovery calls: ____/5 Proposals: ____/2

Signed: ____ (£____) Invoiced: £____ Cash received: £____

Best conversation and why:

Stalled deal and the unblock:

Next week's revenue commitment (one line):

2. WHAT CREATED INVESTOR INTEREST – and what proof point did I add?

Pre-conditions met: IP ____ / Entity ____ / Claims ____ / Data room ____ / SEIS-EIS ____

Touches: calls ____ emails ____ LinkedIn ____ Responses: ____ Meetings held/booked: ____/____

New proof point this week (adviser, LOI, client, article, grant):

Next week's investor commitment:

3. WHAT ADVANCED THE PRODUCT – which gate moved?

Gates: G0 IP ____ Prototype audit ____ Intended use ____ CSO ____ DPIA ____

Interviews held: ____ (women ____ / professionals ____) PRD changes: ____

Line-crossing risks spotted:

Next week's product commitment:

4. WHAT ADVANCED PARTNERSHIPS – and what did I learn about Ekiti/Nigeria/UK?

Conversations: UK ____ / Nigeria ____ Briefs sent: ____ LOIs: ____

Ekiti status: mDoc conversation: State scorecard:

Advisory board: approached ____ / agreed ____ / signed ____

Next week's partnership commitment:

5. WHAT NEEDS MY ATTENTION – risks, decisions, deadlines in the next 14 days

Decision gates due:

Compliance items due (legal §14):

Cash / runway:

Time audit: admin hours ____ (VA trigger at > 8 for 2 weeks)

One thing to stop doing:

THREE COMMITMENTS FOR NEXT WEEK (owner: me; each with a date):

1. 2. 3.

CEO dashboard updated: Y/N KPI_DASHBOARD.csv updated: Y/N PIPELINE_TRACKERS.csv updated: Y/N

6. Pipeline trackers (all in /operations/PIPELINE_TRACKERS.csv; tables below show the columns and one EXAMPLE row each – the EXAMPLE rows are illustrations, not records)

6.1 Investor pipeline

ID	Investor	Type	Tier	Stage (18-stage CRM)	Ticket fit	Last touch	Next action	Next action date	Owner	Notes
EXAMPLE VX-004	Ada Ventures	VC	A	Outreach Ready	Pre-seed £150k–£300k	—	Verify team page; send E1 with named-portfolio reason	Wed 14 Oct 2026	Founder	EXAMPLE — outreach only after pre-conditions are logged as met

6.2 Partnership pipeline

ID	Organisation	Type	Market	Stage (Conversation → Brief → LOI/MoU → Pilot → Contract)	What they have	What we offer	Gate dependencies	Next action	Next action date	Owner
EXAMPLE P-001	Ekiti State Ministry of Health	State government	Nigeria	Conversation (status of March 2026 proposal unknown)	Existing maternal digital programme (mDoc, VERIFIED)	Re-scoped, partner-aware pilot option; no restatement of £4.5m proposal	IP heads of terms; claims retired	Status call; log outcome for Day 60 go/no-go	Fri 9 Oct 2026	Founder

6.3 Product pipeline (gates and milestones)

ID	Item	Type (Gate / Milestone / Feature set)	Depends on	Owner	Target date	Status	Evidence
EXAMPLE G0	MaternaLink IP/ownership documented	Gate	Heads of terms; solicitor; DD memo	Founder + solicitor	Tue 13 Oct 2026	Open	Signed IP deed in <code>/corporate/</code> (private)

6.4 Revenue pipeline

ID	Organisation	Segment	Offer (A1/A2/C1–C8/T1)	Value (£)	Stage	Probability	Weighted (£)	Close date	Next action	Owner
EXAMPLE R-001	[UK digital-health start-up, S1]	S1	C7 Grant & Investor Readiness Sprint	9,500	Proposal sent	50%	4,750	Fri 16 Oct 2026	+3-day call	Founder

6.5 Strategic projects

ID	Project	Objective	Owner	Start	Deadline	Status	KPI	Dependency
EXAMPLE S-001	Name clearance and incorporation	Legal entity exists with a cleared name	Founder + attorney + accountant	Mon 14 Sept 2026	Fri 25 Sept 2026	Open	Certificate of incorporation; clearance memo	Trademark knock-out search

7. Where the data lives (single source per number)

Data	System	Updated by	Cadence
Sales contacts, deals, activities	HubSpot Free CRM	Founder / VA	Same day
Investor records and status	<code>/investors/VYTALIX_INVESTOR_CRM.csv</code> (+ XLSX via <code>build_crm.py</code>)	Founder / VA	Same day; dashboard regenerated weekly
KPI values	<code>/operations/KPI_DASHBOARD.csv</code>	Founder	Friday

Data	System	Updated by	Cadence
Pipelines (5)	/operations/PIPELINE_TRACKERS.csv	Founder	Friday
Cash, invoices, costs	Xero + /operations/CASHFLOW_13WEEK.xlsx (TO CREATE)	Founder / accountant	Friday; monthly close
Decisions and gates	/operations/DECISION_LOG.md (TO CREATE)	Founder	On decision
Content and marketing metrics	/assets/CONTENT_CALEDAR.csv + LinkedIn/Plausible exports	Founder	Friday
Time audit	Daily log (Notion or a text file)	Founder	Daily shutdown

Priorities / Risks / Next actions

Priorities

1. Install the rhythm on Day 1: calendar blocks, daily log, both CSVs live, first Friday review on 18 Sept 2026.
2. Revenue block first every day; investor block only after the four pre-conditions are logged as met (target Day 31).
3. Monthly audit re-score from Wed 14 Oct 2026; the score, not activity, is the measure of progress.

Risks

Risk	Likelihood	Impact	Mitigation
Rituals decay after week 3	High	High	Friday review is a fixed calendar event with a checklist; missing two in a row is itself a review item
Vanity metrics displace revenue metrics	Medium	Medium	CEO dashboard reading rule (\$3); revenue block cannot be moved
Kemek Enterprise absorbs > 30% of time	Medium	High	Weekly time audit reported in the review; conflicts register
Targets treated as forecasts by third parties	Low	High	Every value labelled; CSV includes a Status_label column

Next actions

Action	Owner	Deadline
Block the daily and weekly calendar; create the daily log	Founder	Mon 14 Sept 2026
Populate /operations/KPI_DASHBOARD.csv with Month 1 targets (done in this build) and first actuals	Founder	Fri 18 Sept 2026
Populate /operations/PIPELINE_TRACKERS.csv with real records (replace EXAMPLE rows)	Founder	Fri 18 Sept 2026
First weekly review completed	Founder	Fri 18 Sept 2026, 15:30
First monthly management report and audit re-score	Founder	Wed 14 Oct 2026