

**BUSINESS ASSETS**

# VYTALIX 90-DAY LAUNCH CAMPAIGN (Mon 14 September – Sat 12 December 2026)

Vytalix company-build documentation · reference LAUNCH\_CAMPAIGN

---

Status labels apply throughout: KNOWN, VERIFIED, ASSUMPTION, ESTIMATE, TO VALIDATE, PROPOSED. Nothing in this document claims traction, approvals, partners or revenue that do not exist. Governing file: FACTS\_BASE.

**PREPARED FOR**

The Founder, Vytalix

**DATE**

8 September 2026

**VERSION**

1.0 · Confidential draft

# Contents

|                                                                                                                                               |    |
|-----------------------------------------------------------------------------------------------------------------------------------------------|----|
| Executive view                                                                                                                                | 1  |
| 1. What "launch" means here — and what it does not                                                                                            | 2  |
| 2. Objectives (PROPOSED; 90-day horizon)                                                                                                      | 3  |
| 3. Audiences                                                                                                                                  | 4  |
| 4. Key messages (truthful)                                                                                                                    | 5  |
| 5. Week-by-week plan (Day 1 = Mon 14 September 2026; dated items are rows in /assets/CONTENT_CALENDAR.csv)                                    | 6  |
| 6. Assets required                                                                                                                            | 7  |
| 7. Channels                                                                                                                                   | 8  |
| 8. Budget (ESTIMATE; lean; marketing-specific — legal, incorporation, insurance and audit costs sit in /docs/18_90_DAY_EXECUTION_PLAN.md \$8) | 9  |
| 9. KPIs                                                                                                                                       | 10 |
| 10. Governance and pause rules                                                                                                                | 11 |
| 11. Measurement and review cadence                                                                                                            | 12 |
| Priorities / Risks / Next actions                                                                                                             | 13 |

**Owner:** Founder (acting CMO), with the Chief of Staff view · **Status:** PROPOSED · **Version:** 1.0 (8 September 2026) · **Governed by:** `/FACTS_BASE.md` §4 language rules and `/docs/03_BRAND_SYSTEM.md` voice rules · **Parent:** `/docs/14_MARKETING_AND_CONTENT_ENGINE.md` (strategy, pillars, channels, §5 week-by-week campaign, §7 post drafts, §8 article outlines, §9 report method, §10 webinar plan) · **Calendar:** `/assets/CONTENT_CALENDAR.csv` (every dated item in this campaign is a row there) · **Execution dependencies:** `/docs/18_90_DAY_EXECUTION_PLAN.md` gates G-A (incorporate), G-B (IP), G-C (re-scope) and `/docs/19_FIRST_30_DAYS.md` · **Sales hand-off:** `/docs/13_SALES_ENGINE.md`

Executive view

1. For a pre-revenue, pre-formation company "launch" does not mean a product release, a press release or a claim. It means that by Sat 12 December 2026 Vytalix has a credible, stage-honest public presence (founder profile, company page, website, newsletter, one research report, one webinar) and that this presence has produced first conversations: 15 inbound conversations, 5 inbound-sourced discovery calls, 3 clinician conversations and a small investor audience who have watched the company being built (PROPOSED targets from `/docs/14_MARKETING_AND_CONTENT_ENGINE.md` ; none is a forecast).
2. The campaign is founder-led and LinkedIn-first: 36 founder posts on a Tuesday–Thursday rhythm, 20 substantive comments a week, three long-form articles, five fortnightly newsletter issues, one report and one webinar. No paid media before Month 6. One channel done daily beats six done badly.
3. Every message obeys the stage-honest rule. Vytalix is "a new UK health-technology group, pre-seed and founder-led"; MaternaLink is "in development"; there are no clients, partners, approvals, pilots or outcomes to announce, and none is implied. Credibility is earned by showing thinking (decisions, sources, templates, mistakes) — the build-in-public pillar carries 20% of output for that reason.
4. The campaign is gated by the same decisions as the company: the company page waits for the name decision (Fri 18 Sept), the website waits for incorporation and legal pages (publish no later than Fri 9 Oct), the report and webinar wait for the interviews, and no adviser, clinician or client is named without written consent. If the name changes or the IP position is disputed, the campaign pauses under the rules in §10 rather than talking through it.
5. Cost: £1,300–£3,600 for the 90 days (ESTIMATE, lean: domain and tooling £0–£150 per month, report design £1k–£2k, event travel £150–£450, an optional freelance edit). Founder time is the real budget: roughly 8–10 hours a week inside the 20% "partnerships, credibility, infrastructure" allocation of the founder operating system, with content batched on Friday afternoons.

1. What "launch" means here — and what it does not

| Launch means (by Day 90)                                                                                                                                                                               | Launch does not mean                                                                                                        |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------|
| A founder LinkedIn profile that states the stage honestly and publishes three times a week                                                                                                             | A product release: MaternaLink (in development) has no release date and is not marketed to women or clinicians as available |
| A company page and a static website with services, "from" prices labelled ESTIMATE, an intended-use statement for MaternaLink (in development), an Insights page, legal pages and a newsletter sign-up | A press release announcing the company: PR is opportunistic and starts only with a real announcement (the report)           |
| One published research report with a transparent, small-n method and a stated limitations section                                                                                                      | Claims of clients, partners, NHS approval, government partnership, clinical validation, or outcomes                         |

| Launch means (by Day 90)                                                                                                                    | Launch does not mean                                                                                                                                                             |
|---------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| One delivered webinar with a recording and a follow-up sequence                                                                             | Naming advisers, clinicians, design partners or customers without written consent                                                                                                |
| First conversations that the sales engine can work: inbound enquiries, discovery calls, clinician expressions of interest, investor follows | Investor outreach — that is the sales-and-investor engine, governed by its own pre-conditions from Day 31; marketing only makes the founder findable and credible when it starts |
| A measured baseline (followers, sessions, subscribers, downloads, conversations) from which Q1 2027 targets are set                         | Vanity reach: the only KPI that decides whether marketing worked is qualified conversations booked for the sales engine                                                          |

## 2. Objectives (PROPOSED; 90-day horizon)

| #  | Objective                                                                                 | 90-day target (ESTIMATE, not a forecast)                                                                                              | Primary owner of the follow-through |
|----|-------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------|
| L1 | Generate inbound sales conversations for Advisory and Consulting                          | 15 inbound conversations; 5 inbound-sourced discovery calls; every proposal from Week 9 carries Report 1 as an appendix               | Sales engine (SOP 01)               |
| L2 | Be findable and credible to investors before any outreach begins (Day 31 at the earliest) | 300 investor-relevant followers; investors and programme leads engaging with build-in-public posts; the report cited in the data room | Investor engine (SOP 02)            |
| L3 | Recruit clinicians and design partners for MaternaLink (in development)                   | 3 clinician conversations from the co-design call (Week 11); 20 interviews for the report (10 UK, 10 Nigeria)                         | Product (SOP 04)                    |
| L4 | Establish a credible voice on digital maternity and the UK–Nigeria corridor               | 1 report; 3 articles; 1 webinar; 1 earned media mention; 1,500 relevant LinkedIn followers; 300 newsletter subscribers                | Founder                             |
| L5 | Seed the E-Learning waitlist without building courses                                     | Waitlist page live Week 12; 50 sign-ups by Day 90                                                                                     | Founder                             |

Rule from the parent document: L1 gets at least half of marketing time throughout.

## 3. Audiences

| Audience (sales segment)                         | Who, specifically                                                                                                  | What they must come to believe                                                                      | What they see from Vytalix in the 90 days                                                                                                         |
|--------------------------------------------------|--------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------|
| Health-tech founders and product leads (S1)      | Pre-seed to Series A UK digital-health companies trying to reach the NHS or enter Africa                           | "This person understands NHS assurance, regulation and go-to-market reality and can save me months" | DTAC posts and Article A1; the intended-use posts and Article A2; the webinar; the DTAC self-check and hazard-log templates                       |
| Investors, accelerators, programme leads (S2)    | UK women's-health, health-tech and impact investors; Nigeria-focused funds; programme directors                    | "This founder is rigorous, honest and building something fundable"                                  | Build-in-public posts (Day 1, AI research-track decision, naming, IP conversation, 60-day and 90-day scorecards); the decision-framework template |
| NHS-adjacent innovation and maternity leads (S3) | Trust innovation teams, digital midwives, maternity digital leads, Health Innovation Networks, maternity charities | "They understand maternity services and inequality, cite their sources and do not over-sell"        | Ockenden/Kirkup and MBRRACE-UK-cited posts; Report 1; the buyer's checklist; the handover template                                                |

| Audience (sales segment)                            | Who, specifically                                                                                       | What they must come to believe                                                           | What they see from Vytalix in the 90 days                                                                                                   |
|-----------------------------------------------------|---------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------|
| African ministries, NGOs, donors, implementers (S4) | State MoH digital leads, NGO programme managers, donor programme officers, in-country health-tech peers | "They respect what already exists in-country and design with partners, not against them" | The Ekiti-incumbent post; the pricing-honesty post; Article A3; the interoperability post                                                   |
| Clinicians (midwives, obstetricians)                | Frontline and leadership; co-design candidates and future advisers                                      | "This product will not add clicks, will not diagnose, and listens"                       | The care-coordination posts; the co-design invitation; the clinical advisory group terms of reference; the report sent to every interviewee |
| Learners (S6)                                       | Nurses, midwives, health-tech professionals                                                             | "These courses will be practical when they exist"                                        | Templates and checklists (P5); the waitlist page in Week 12 — no course claims                                                              |
| Editors and journalists                             | UK digital-health trade press; Nigeria health and tech press (contacts TO VALIDATE)                     | "This is a credible source with a finding worth covering"                                | One 120-word pitch on the report finding; founder available for comment — nothing before the report exists                                  |

## 4. Key messages (truthful)

### 4.1 Message house

**Core message.** Vytalix is a new UK health-technology group — Technology for Life — that starts with advisory and consulting for people trying to make digital health work in the NHS and in Africa, and is developing MaternaLink, a maternal care-coordination platform, the slow and honest way: earn the right to build by working inside the problem first.

| Pillar message                                                                                                                                                                                                                             | Proof we can cite today (VERIFIED / KNOWN)                                                                                                                                                    | Proof we are building (PROPOSED; cite only when it exists)                                                                          |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------|
| <b>M1 — Communication, not prediction, is the maternity problem worth solving first.</b><br>Information fails to move between shifts, settings and the woman and her team.                                                                 | Ockenden (2022) and Kirkup (2022) reports; MBRRACE-UK reporting on disparities (cite the current report; the "3x" figure must be checked against the current edition before any external use) | Report 1 findings (Week 9–10); interview synthesis                                                                                  |
| <b>M2 — Intended use is a product decision.</b><br>MaternaLink (in development) v1 is designed to support communication, education, scheduling and handover; it is not intended to diagnose, predict or provide clinical decision support. | The intended-use statement adopted at gate G-C (PROPOSED wording; TO VALIDATE with regulatory counsel)                                                                                        | CSO engaged, hazard log opened, PRD signed off (Days 45–60)                                                                         |
| <b>M3 — Design for what already exists.</b> In Nigeria, respect incumbents and connect to them; price from cost-to-serve, not from headlines.                                                                                              | mDoc's Digital Mom Project in Ekiti and Lagos, funded by MSD for Mothers, ~24,000 women onboarded and 500+ providers trained as of January 2026 (public reporting, Nigeria Health Watch)      | The pricing re-base memo (Day 22); the two-state scorecard and G-D decision (Day 60)                                                |
| <b>M4 — Services fund the company; the product is the long game.</b> Advisory and consulting are the cash story; MaternaLink (in development) is the equity story.                                                                         | The four-pillar structure and the 90-day plan (KNOWN as plans)                                                                                                                                | First signed engagement (Day 30) — reported only as "we have signed our first engagement", never with a client name without consent |

| Pillar message                                                                                                  | Proof we can cite today (VERIFIED / KNOWN)                               | Proof we are building (PROPOSED; cite only when it exists) |
|-----------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------|------------------------------------------------------------|
| <b>M5 — Built in public, honestly.</b> Decisions, sources, templates, mistakes and the scorecard, actuals only. | The decision log; the audit score (11/100 on 7 September 2026, VERIFIED) | Monthly re-scores; the Day 90 scorecard post               |

4.2 Stage disclosure (appears in the LinkedIn About, the website About page, the newsletter footer and the report's limitations section)

"Vytalix is a pre-seed, founder-led UK health-technology group. MaternaLink is in development. We have no NHS, government or clinical partnerships to announce. What we publish is our thinking and our sources, not our traction."

4.3 We say / we do not say

| We say                                                                                      | We do not say                                                                                                                       |
|---------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------|
| "MaternaLink (in development)"                                                              | "MaternaLink, our platform" / "our proven platform"                                                                                 |
| "designed to support", "intended to", "we aim to", "subject to validation", "proposed"      | "reduces maternal mortality", "predicts pre-eclampsia", "clinically validated", "NHS-approved", "CE/UKCA-marked", "MHRA-registered" |
| "a conversation with a state ministry took place in 2026; its outcome is being established" | "government partner", "working with Ekiti State", "£36m programme"                                                                  |
| "we are exploring whether a complementarity conversation with the incumbent is possible"    | "partnering with mDoc" (unless and until a written agreement exists)                                                                |
| "we have applied for SEIS/EIS advance assurance" (after Day 30)                             | "SEIS/EIS approved"                                                                                                                 |
| "we have signed our first engagement" (after Day 30)                                        | any client name, logo or testimonial without written consent                                                                        |
| "a founder's summary, not legal advice" on every regulatory post                            | anything that reads as legal, regulatory or clinical advice                                                                         |
| a source in the post or first comment for every number                                      | any statistic without a source; any invented figure                                                                                 |

5. Week-by-week plan (Day 1 = Mon 14 September 2026; dated items are rows in /assets/CONTENT\_CALENDAR.csv)

| Week | Dates      | Theme (doc 14 §5)      | Gate / dependency                                     | Actions                                                                                                                                                                    | Output                       | Weekly KPI (PROPOSED) |
|------|------------|------------------------|-------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------|-----------------------|
| 1    | 14–20 Sept | Foundations            | Name decision Fri 18 Sept; claims retired Wed 16 Sept | Rewrite founder profile with stage disclosure; posts 1–3 (Tue/Wed/Thu); reserve domain and handles within 24 h of the name decision; open the analytics sheet; 20 comments | Profile live; 3 posts        | 200 profile views     |
| 2    | 21–27 Sept | Company page and voice | Name decided; company page live by Fri 25 Sept        | Create company page (stage-honest About); posts 4–6; draft Article A1; 20 comments                                                                                         | Page live; 3 posts; A1 draft | 100 page followers    |

| Week | Dates         | Theme (doc 14 §5)                       | Gate / dependency                                                                 | Actions                                                                                                                                                                                                           | Output                             | Weekly KPI (PROPOSED)                   |
|------|---------------|-----------------------------------------|-----------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------|-----------------------------------------|
| 3    | 28 Sept–4 Oct | Website launch preparation              | Incorporation (Day 10–12); ICO registration; legal pages                          | Website staging with entity details and legal pages; Search Console verified; newsletter tool live with double opt-in (Fri 2 Oct); posts 7–9; publish the site as soon as it is complete, no later than Fri 9 Oct | Site ready or live; forms tested   | 300 site visits in the first month live |
| 4    | 5–11 Oct      | Article A1 and first event              | Pricing memo adopted Mon 5 Oct (before the £300 post)                             | Publish A1 (Tue 6, LinkedIn article; mirrored on the site at launch); posts 10–12; newsletter issue 1 (Thu 8; hold to Fri 23 Oct if the list is too small); event 1 (date TO VALIDATE); website v1 live Fri 9 Oct | A1; issue 1; site live             | 50 subscribers                          |
| 5    | 12–18 Oct     | Report 1 research                       | Investor pre-condition check Wed 14 Oct (marketing unaffected)                    | Interviews 1–10 for Report 1 (shared with the UK discovery interviews); recruitment page and consent form live; posts 13–15; Webinar 1 announced with registration page                                           | Interview notes; registration page | 30 webinar registrations                |
| 6    | 19–25 Oct     | Article A2 and newsletter 2             | —                                                                                 | Publish A2 (Thu 22); posts 16–18; issue 2; interviews 11–20; company-page webinar promotion                                                                                                                       | A2; issue 2                        | 100 subscribers                         |
| 7    | 26 Oct–1 Nov  | Report drafting                         | —                                                                                 | Draft Report 1 v1; posts 19–21; PR pre-brief drafted (contacts TO VALIDATE); 20 comments                                                                                                                          | Report draft v1                    | 3 inbound conversations                 |
| 8    | 2–8 Nov       | Report design and webinar preparation   | Designer engaged (£1k–£2k ESTIMATE)                                               | Report design; gated download page with consent wording; posts 22–24; issue 3; webinar rehearsal; guest confirmed in writing or founder-only                                                                      | Report v2; slides                  | 60 registrations                        |
| 9    | 9–15 Nov      | Report 1 launch                         | Report complete (target Thu 12 Nov; hard deadline Fri 20 Nov per doc 18 task 4.3) | Publish Report 1; launch post and carousel; PR pitch to 3 outlets; posts 25–27; copy to every interviewee; company-page launch; direct invites to 100 CRM contacts for the webinar                                | Report live; 1 media pitch         | 150 downloads in 14 days                |
| 10   | 16–22 Nov     | Webinar 1                               | Tue 17 Nov 12:30–13:15 UK (TO VALIDATE diary)                                     | Deliver webinar; issue 4 with recording; posts 28–30; follow-up sequence (attended / did not attend); recording cut into 5 clips and queued                                                                       | Recording; 5 clips queued          | 40 attendees; 5 discovery calls         |
| 11   | 23–29 Nov     | Article A3 and clinician co-design call | Advisers named only with written consent                                          | Publish A3 (Thu 26); posts 31–33; clinician co-design call (Thu 26); clinical advisory group terms of reference template                                                                                          | A3; co-design group forming        | 3 clinician conversations               |
| 12   | 30 Nov–6 Dec  | Consolidation                           | Day 90 scorecard actuals                                                          | Issue 5; posts 34–36 (the 90-day scorecard, actuals only; the decision-framework template); analytics review; E-Learning waitlist page live; Q1 2027 content calendar drafted                                     | Review memo; waitlist page         | Targets in §9                           |

| Week | Dates    | Theme (doc 14 §5)        | Gate / dependency         | Actions                                                                                                             | Output        | Weekly KPI (PROPOSED) |
|------|----------|--------------------------|---------------------------|---------------------------------------------------------------------------------------------------------------------|---------------|-----------------------|
| 13   | 7–12 Dec | Buffer and Day 90 review | Quarter review Sat 12 Dec | Catch up on slipped items; case-study consent requests only if an engagement has completed; 2027 calendar; re-score | 2027 calendar | —                     |

Weekly rhythm underneath every week: Tuesday insight post, Wednesday build-in-public post, Thursday practical post or template; 20 substantive comments; content batched Friday 14:00–16:00 with the claims check; posting window 07:30–08:30 UK Tuesday–Thursday (TO VALIDATE against own analytics after four weeks).

## 6. Assets required

| # | Asset                                                                                                                                                                     | Purpose                               | Owner   | Due                               | Dependency                      | Cost (ESTIMATE)                                      |
|---|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------|---------|-----------------------------------|---------------------------------|------------------------------------------------------|
| 1 | Founder LinkedIn profile (headline, About with stage disclosure, featured section)                                                                                        | Primary channel                       | Founder | Tue 15 Sept                       | Claims retired                  | £0                                                   |
| 2 | Post bank: posts 1–10 (drafted in doc 14 §7) plus 26 further posts drafted in weekly batches                                                                              | Cadence without weekend work          | Founder | Rolling, Fridays                  | Claims check each batch         | £0                                                   |
| 3 | Company page (name, About, banner from the brand system)                                                                                                                  | Repository and credibility            | Founder | Fri 25 Sept                       | Name decision                   | £0                                                   |
| 4 | Domain, Google Workspace, professional email signature with stage disclosure                                                                                              | Credibility before the first proposal | Founder | Within 24 h of Fri 18 Sept        | Name decision                   | £10–£200/yr domain; Workspace per seat (TO VALIDATE) |
| 5 | Website v1 ( /website : Home, Advisory, Consulting, Health Solutions with intended-use statement, E-Learning waitlist, Insights, About, Contact, privacy, cookies, terms) | Conversion surface                    | Founder | No later than Fri 9 Oct           | Incorporation; ICO; legal pages | £0 hosting (static)                                  |
| 6 | Search Console, sitemap, schema.org Organization, analytics                                                                                                               | Measurement and SEO baseline          | Founder | Wed 30 Sept                       | Domain                          | £0                                                   |
| 7 | Newsletter tool with double opt-in; template matching doc 14 §3.6; footer with entity details and privacy link                                                            | Nurture                               | Founder | Fri 2 Oct                         | ICO registration                | £0–£30/month                                         |
| 8 | Article A1 (DTAC), A2 (intended use), A3 (Nigeria: designing for what exists)                                                                                             | Authority; SEO clusters K1, K2, K5    | Founder | Tue 6 Oct; Thu 22 Oct; Thu 26 Nov | Sources checked; disclaimers    | £0 (optional edit £200–£400)                         |



| #  | Asset                                                                                                                                                                                                  | Purpose                                | Owner                                          | Due                                                                                                   | Dependency                                        | Cost (ESTIMATE)              |
|----|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------|------------------------------------------------|-------------------------------------------------------------------------------------------------------|---------------------------------------------------|------------------------------|
| 9  | Templates: intended-use one-pager; discovery interview guide; DTAC self-check (20 items); hazard-log starter; grant calendar; handover summary; clinical advisory group ToR; decision-scoring template | Practical pillar; lead capture         | Founder                                        | Per calendar                                                                                          | Claims check; no accreditation claims             | £0                           |
| 10 | Report 1: participant information sheet, consent form, interview guide, survey (15 questions), landscape scan, draft, designed PDF, gated download page with consent wording, carousel                 | Lead magnet; credibility; PR hook      | Founder + freelance designer                   | Recruitment page Wed 14 Oct; draft Fri 30 Oct; design Fri 6 Nov; publish Thu 12 Nov (hard Fri 20 Nov) | ICO registration before the survey; 20 interviews | £1,000–£2,000 design         |
| 11 | Webinar 1: registration page, slides, rehearsal, tooling (LinkedIn Live or Zoom, TO VALIDATE), follow-up sequence, recording, 5 clips                                                                  | Lead generation; clinician recruitment | Founder (+ guest only if confirmed in writing) | Announce Thu 15 Oct; deliver Tue 17 Nov                                                               | Report findings                                   | £0 (free tiers, TO VALIDATE) |
| 12 | PR pitch (120 words) and a one-paragraph founder bio; a list of three outlets with public editorial addresses (TO VALIDATE)                                                                            | Earned media                           | Founder                                        | Draft Fri 30 Oct; send Thu 12 Nov                                                                     | Report published                                  | £0                           |
| 13 | Co-design call invitation, expression-of-interest form, consent wording for naming anyone                                                                                                              | Clinician recruitment                  | Founder                                        | Wed 25 Nov                                                                                            | Intended-use statement; CSO engaged if possible   | £0                           |
| 14 | E-Learning waitlist page and two course outlines                                                                                                                                                       | Year-2 funnel                          | Founder                                        | Fri 4 Dec                                                                                             | Website                                           | £0                           |
| 15 | Analytics sheet and the Week 12 review memo                                                                                                                                                            | Measurement                            | Founder                                        | Weekly; Fri 4 Dec                                                                                     | —                                                 | £0                           |

## 7. Channels

| Channel                  | Role in the launch                                                                                                           | Cadence in the 90 days                        | Live from                        | Rule                                                                                       |
|--------------------------|------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------|----------------------------------|--------------------------------------------------------------------------------------------|
| Founder LinkedIn profile | Primary; all five pillars; every CTA points to a conversation, a template or the newsletter                                  | 3 posts/week (Tue/Wed/Thu) + 20 comments/week | Week 1                           | No engagement bait, no emoji strings, no invented statistics; a source for every number    |
| Vytalix company page     | Repository and credibility; reposts founder content; publishes the report, the webinar event and (with consent) appointments | 2 posts/week                                  | Week 2 (after the name decision) | Stage disclosure in About; nothing on the page that the founder profile has not said first |

| Channel                                                  | Role in the launch                                                                                                                                             | Cadence in the 90 days                                              | Live from                                       | Rule                                                                         |
|----------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------|-------------------------------------------------|------------------------------------------------------------------------------|
| Website / Insights                                       | Conversion: services with "from" prices, MaternaLink (in development) with the intended-use statement, articles, report download, newsletter sign-up, waitlist | Updated at each article, the report launch and Week 12              | Week 3–4 (no later than Fri 9 Oct)              | Legal pages and ICO reference before any form collects data                  |
| Email / newsletter ("Signal", working title TO VALIDATE) | Nurture for investors, clinicians and prospects; report and webinar distribution; follow-up sequences                                                          | Fortnightly, Thursday 08:00 UK: issues 1–5                          | Week 4 (or Fri 23 Oct if the list is too small) | Double opt-in; unsubscribe; entity details in the footer                     |
| Webinar / events                                         | Webinar 1 in Week 10; event 1 in Week 4 (TO VALIDATE); co-design call in Week 11                                                                               | 1 webinar; 1–2 events; 1 online call                                | Week 4                                          | One event per fortnight maximum; same-day CRM update; follow-up within 48 h  |
| Video                                                    | Repurposing only: webinar recording cut into 5 clips and queued                                                                                                | 5 clips produced in Week 10; native video publishing starts Month 4 | Week 10 (production)                            | Phone plus free editor; captions burned in; no music                         |
| PR / earned media                                        | One pitch on the report finding; founder available for comment                                                                                                 | 1 pitch in Week 9                                                   | Week 9                                          | No press release before a real announcement; public editorial addresses only |
| Paid media                                               | None in the 90 days                                                                                                                                            | —                                                                   | Month 6 test (£300–£500/month ESTIMATE)         | Not before Month 6                                                           |

## 8. Budget (ESTIMATE; lean; marketing-specific — legal, incorporation, insurance and audit costs sit in /docs/18\_90\_DAY\_EXECUTION\_PLAN.md §8)

| Line                                                                | Low (£) | High (£) | Note                                                                                                                         |
|---------------------------------------------------------------------|---------|----------|------------------------------------------------------------------------------------------------------------------------------|
| Domain(s) and social handles                                        | 20      | 200      | Per year; .com/.co.uk/.health availability TO VALIDATE at the name decision                                                  |
| Google Workspace (one seat, 3 months)                               | 15      | 60       | Per-seat pricing TO VALIDATE                                                                                                 |
| Newsletter tool (free tier to ~1,000 subscribers; paid if exceeded) | 0       | 90       | 3 months                                                                                                                     |
| Design tool (free tier; paid if carousels need it)                  | 0       | 45       | 3 months                                                                                                                     |
| Analytics, scheduling, forms                                        | 0       | 60       | Free tiers where possible                                                                                                    |
| Report 1 design (freelance)                                         | 1,000   | 2,000    | The one meaningful cash item; deferrable to Q1 2027 if founder capital is short (then publish as a clean, self-designed PDF) |

| Line                                                       | Low (£)      | High (£)     | Note                                                                                                                                              |
|------------------------------------------------------------|--------------|--------------|---------------------------------------------------------------------------------------------------------------------------------------------------|
| Optional freelance editing of articles and the report      | 0            | 500          | Optional                                                                                                                                          |
| Event 1 (and a second if diary allows): tickets and travel | 100          | 450          | £50–£150 per event                                                                                                                                |
| Webinar tooling                                            | 0            | 60           | Free tiers TO VALIDATE; paid tier for one month if required                                                                                       |
| Stock imagery / brand assets                               | 0            | 100          | Brand system rules; no paid assets before the name is cleared                                                                                     |
| Contingency                                                | 150          | 300          | —                                                                                                                                                 |
| <b>Total, 90 days</b>                                      | <b>1,285</b> | <b>3,865</b> | Rounded in the executive view to £1.3k–£3.6k; consistent with doc 14 (£0–£150/month tooling; £2k–£4k one-off report design and editing, optional) |

Founder time: 8–10 hours per week (content batch 2 hours Friday; posting and comments ~45 minutes daily; articles, report and webinar in the Thursday-morning and Monday-afternoon credibility blocks of the founder operating system). Report interviews are shared with the market-validation work and are not double-counted.

## 9. KPIs

### 9.1 Leading indicators (weekly, in the Friday review)

| Indicator                           | Week 1–4 target             | Week 5–8 target              | Week 9–13 target                        | Source            |
|-------------------------------------|-----------------------------|------------------------------|-----------------------------------------|-------------------|
| Founder posts published             | 3/week                      | 3/week                       | 3/week                                  | Calendar          |
| Substantive comments                | 20/week                     | 20/week                      | 20/week                                 | Analytics sheet   |
| Profile views                       | 200 (Week 1) rising         | —                            | —                                       | LinkedIn          |
| Relevant followers (profile + page) | 500 by Week 4               | 1,000 by Week 8              | 1,500 by Week 13                        | LinkedIn          |
| Website sessions                    | 300 in the first month live | 500/month                    | 700/month                               | Analytics         |
| Newsletter subscribers              | 50 by Week 4                | 100 by Week 6; 200 by Week 8 | 300 by Week 13                          | Newsletter tool   |
| Webinar registrations               | —                           | 30 by Week 5; 60 by Week 8   | 40 attendees (Week 10)                  | Registration page |
| Report downloads                    | —                           | —                            | 150 in 14 days; 400 by Day 90 (stretch) | Download page     |
| Inbound conversations tagged in CRM | 3 by Week 4                 | 8 by Week 8                  | 15 by Week 13                           | HubSpot           |

### 9.2 Lagging outcomes (Day 90; PROPOSED)

| Outcome               | Target | How it is counted                                                                  |
|-----------------------|--------|------------------------------------------------------------------------------------|
| Inbound conversations | 15     | CRM records with source = inbound (LinkedIn, site form, newsletter reply, webinar) |

| Outcome                                         | Target         | How it is counted                                        |
|-------------------------------------------------|----------------|----------------------------------------------------------|
| Inbound-sourced discovery calls                 | 5              | Discovery calls held where the first touch was inbound   |
| Founder posts / articles / reports / webinars   | 36 / 3 / 1 / 1 | Published                                                |
| Relevant followers / subscribers                | 1,500 / 300    | LinkedIn; newsletter tool                                |
| Clinician conversations from the co-design call | 3              | CRM (partnership tracker)                                |
| Earned media mention                            | 1              | Link on file                                             |
| E-Learning waitlist                             | 50             | Waitlist form                                            |
| Investor-relevant followers                     | 300            | LinkedIn follower list reviewed against the investor CRM |

None of the above is a forecast. Every target is re-based at the Week 12 analytics review, and the Day 90 scorecard post publishes actuals only.

## 10. Governance and pause rules

| Rule                 | Detail                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |
|----------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Claims check         | Every post, article, page, newsletter, slide and pitch passes the <code>/FACTS_BASE.md</code> §4 check before scheduling; the Friday batch records "checked by / date"                                                                                                                                                                                                                                                                                                                                                                             |
| Consent              | No adviser, clinician, interviewee, client or partner is named, quoted or logo'd without written consent on file; the report anonymises all interviewees                                                                                                                                                                                                                                                                                                                                                                                           |
| Sources              | Every statistic carries its source in the post or first comment; the MBRRACE-UK figure is re-checked against the current report before any use                                                                                                                                                                                                                                                                                                                                                                                                     |
| Regulatory posts     | Carry "a founder's summary, not legal advice"; A1, A2 and the webinar carry a disclaimer and a "when to hire a regulatory adviser" section                                                                                                                                                                                                                                                                                                                                                                                                         |
| Financial promotions | No post, page or newsletter solicits investment; investor conversations happen in the investor engine under solicitor-approved wording ( <code>/investors/OUTREACH_ENGINE.md</code> §9)                                                                                                                                                                                                                                                                                                                                                            |
| Data protection      | ICO registration before the survey and the newsletter; double opt-in; privacy notice linked from every form; report download consent wording per <code>/docs/15_LEGAL_AND_REGULATORY.md</code> §2.8                                                                                                                                                                                                                                                                                                                                                |
| Pause triggers       | (a) the name changes after the company page or site is live → 48-hour pause, rename, one honest post; (b) the IP position with David Agunede is disputed → all MaternaLink references reduced to "a concept Vytalix is developing with a collaborator" until resolved; (c) any external artefact found with a retired claim → removed the same day, logged, and the batch process reviewed; (d) a complaint from a clinician, patient group or regulator → pause the pillar concerned, respond within 24 hours, founder decides with the solicitor |
| Approval             | Founder approves everything; from the first board meeting (Tue 13 Oct) the clinical-claims sign-off policy applies to anything that describes MaternaLink (in development) features                                                                                                                                                                                                                                                                                                                                                                |

## 11. Measurement and review cadence

- **Daily (17:00 shutdown):** engagement logged; inbound replied to within 24 hours; CRM source tags applied.
- **Friday 14:00–16:00:** content batch for the following week; claims check; calendar status column updated in `/assets/CONTENT_CALENDAR.csv`.

- **Friday 15:30 review:** \$9.1 indicators in the marketing line of the weekly review template (`/docs/17_FOUNDER_OPERATING_SYSTEM.md` \$5); one adjustment per week at most.
- **Week 4 (Fri 9 Oct):** posting-window check against own analytics; adjust Tue–Thu timing if the data says so.
- **Week 12 (Fri 4 Dec):** analytics review memo; targets re-based; Q1 2027 content calendar drafted; paid-media test decision deferred to Month 6 as planned.
- **Day 90 (Sat 12 Dec):** scorecard published as Post 36 with actuals; campaign closed; marketing KPIs enter the monthly close.

## Priorities / Risks / Next actions

### Priorities

1. Founder profile and the first three posts in Week 1; the company page in Week 2; the website no later than Fri 9 Oct — the presence exists before anyone the sales engine contacts looks Vytalix up.
2. Report 1 as the single credibility asset of the 90 days: interviews from Week 5, publish Week 9 (hard deadline Fri 20 Nov), webinar Week 10, PR pitch on the finding.
3. Stage honesty in every artefact: the stage disclosure, "MaternaLink (in development)", sources on every number, consent before every name.
4. Marketing serves sales: every CTA lands in a conversation, a template that captures an email, or the newsletter; the Week 12 review counts conversations, not impressions.

### Risks

| Risk                                                                                                | Likelihood | Impact | Mitigation                                                                                                                                                                    |
|-----------------------------------------------------------------------------------------------------|------------|--------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Name change after the page and site are live                                                        | Medium     | Medium | Company page and site wait for the name decision; brand assets rename-ready; pause rule (a)                                                                                   |
| Cadence collapses under legal and sales load in Weeks 1–4                                           | High       | Medium | Posts 1–10 already drafted; Friday batch; 3 posts/week is the floor, comments can flex                                                                                        |
| Interviews for Report 1 recruit slowly (fewer than 20 by Week 7)                                    | Medium     | High   | Recruitment page and consent live Week 5; the Thursday templates carry the interview CTA; publish with the real n and a limitations section rather than delay past Fri 20 Nov |
| Webinar attendance below 40                                                                         | Medium     | Low    | Six promotional touches, three newsletter mentions, 100 direct invites; recording and clips carry the value regardless                                                        |
| A post or page over-claims (an adviser named early, a "partner" implied, a figure without a source) | Medium     | High   | Claims check on every batch; consent file; pause rule (c); board clinical-claims policy from Day 30                                                                           |
| Founder capital short: report design and events unaffordable                                        | Medium     | Low    | Publish a self-designed PDF; skip events; the campaign's cash cost falls to under £300 without changing the plan                                                              |
| Marketing produces reach but no conversations                                                       | Medium     | High   | Every CTA is a conversation or a capture; Week 4 and Week 8 checks on inbound conversations trigger a shift toward S1-facing practical content                                |

### Next actions

| Action                                                                                     | Owner              | Deadline                          |
|--------------------------------------------------------------------------------------------|--------------------|-----------------------------------|
| Rewrite the founder profile; publish Post 1; open the analytics sheet                      | Founder            | Tue 15 Sept 2026                  |
| Reserve domain and handles; set up Workspace (within 24 h of the name decision)            | Founder            | Fri 18 – Sat 19 Sept 2026         |
| Company page live with stage disclosure                                                    | Founder            | Fri 25 Sept 2026                  |
| Newsletter tool live with double opt-in; website staging complete; Search Console verified | Founder            | Fri 2 Oct 2026                    |
| Article A1 published; website v1 live; newsletter issue 1 sent (or deferred with reason)   | Founder            | Tue 6 – Fri 9 Oct 2026            |
| Report 1 recruitment page and consent live; Webinar 1 registration page live               | Founder            | Wed 14 – Thu 15 Oct 2026          |
| Report 1 published; PR pitch sent                                                          | Founder + designer | Thu 12 Nov 2026 (hard Fri 20 Nov) |
| Webinar 1 delivered; follow-up sequence sent                                               | Founder            | Tue 17 Nov 2026                   |
| Week 12 analytics review; Q1 2027 calendar; Day 90 scorecard post with actuals             | Founder            | Fri 4 – Sat 12 Dec 2026           |