

**BUSINESS ASSETS**

VYTALIX — Services Proposal Template

Vytalix company-build documentation · reference
PROPOSAL_TEMPLATE

Status labels apply throughout: KNOWN, VERIFIED, ASSUMPTION, ESTIMATE, TO VALIDATE, PROPOSED. Nothing in this document claims traction, approvals, partners or revenue that do not exist. Governing file: FACTS_BASE.

PREPARED FOR

The Founder, Vytalix

DATE

8 September 2026

VERSION

1.0 · Confidential draft

Contents

Executive view	1
Proposal — Confidential	2
1. Summary (one page)	3
2. Context and objectives (what you told us)	4
3. Scope	5
4. Approach	6
5. Deliverables	7
6. Timeline	8
7. Team	9
8. Fees and payment	10
9. Assumptions, dependencies and risks	11
10. Terms	12
11. Acceptance	13
Appendix A — About Vytalix	14
Appendix B — Methods relevant to this engagement	15
Appendix C — Declaration of interests	16
Priorities / Risks / Next actions	17

Use: every Advisory or Consulting proposal. Structure per `/docs/03_BRAND_SYSTEM.md` \$14 and `/docs/13_SALES_ENGINE.md` \$7; contracting per `/docs/13_SALES_ENGINE.md` \$9 (MSA + SOW, TO VALIDATE with a solicitor). **Version:** 1.0 · 8 September 2026 · Status: PROPOSED.

Fill every bracketed field; delete instructions in italics; do not send with brackets remaining. Prices are ESTIMATE until quoted; VAT status TO VALIDATE.

Executive view

1. A proposal is the discovery call written down: the client's problem in their words, a fixed scope, named deliverables with acceptance criteria, a timeline with dependencies, and a fixed fee.
2. It is built from one or more packages in `/assets/SERVICE_CATALOGUE.md`, priced per `/assets/PRICING_STRUCTURE.md`, and issued within two working days of the sales presentation.
3. The template enforces the language rules: no invented clients, associates, advisers or results; the "About Vytalix" appendix is the stage-honest company profile.
4. Assumptions, exclusions and dependencies get their own section because they prevent the two most common disputes — scope and expectations.
5. Validity is 21 days; acceptance is a signature on this document plus the Master Services Agreement; work starts after the first invoice is paid or a purchase order is raised.

Letterhead per `/docs/03_BRAND_SYSTEM.md` \$14. Cover page below.

Proposal — Confidential

[Client organisation]

[Engagement title]

Prepared for: [Client contact name], [Role]

Prepared by: [Founder name], Founder, Vytalix

Date: [DD Month YYYY] · Version: [1.0] · Valid until: [Date + 21 days]

Reference: [VYT-YYYY-NNN]

Vytalix is a trading name of [Legal entity name — TO VALIDATE], registered in England & Wales, no. [●]. Registered office: [●].

1. Summary (one page)

The problem	[Two sentences in the client's words: what is not working and what it is costing them.]
What we propose	[Package name(s) and code(s), e.g. "C6 DTAC & Evidence Readiness Sprint"; one sentence on the approach.]
Outcome	[What the client will be able to do the week after delivery — stated without guarantees.]
Deliverables	[Numbered list of 3–6 deliverables.]

Timing	[Kick-off date] to [completion date] ([n] weeks).
Investment	£[fee] fixed fee, exclusive of VAT [VAT status TO VALIDATE]; payment [50% on signing, 50% on acceptance / 40-30-30 milestones].
Decision needed by	[Date].

2. Context and objectives (what you told us)

2.1 Your situation

[Three to five short paragraphs from the discovery notes: role and organisation; what prompted the conversation; what has been tried and what happened; who else is affected; the external clock — board, funding round, tender, inspection, programme deadline.]

2.2 Objectives

#	Objective	How we will know (success criterion)
O1	[Objective in the client's words]	[Measurable or observable criterion]
O2	[]	[]
O3	[]	[]

2.3 Constraints we will respect

[Regulatory, clinical-safety, data-protection, procurement, confidentiality and timing constraints named in discovery. State explicitly: "This engagement processes no patient data."]

3. Scope

3.1 In scope

- [Activity or area 1]
- [Activity or area 2]
- [Activity or area 3]

3.2 Out of scope (explicit)

- [e.g. Software build or configuration]
- [e.g. Sign-off of a clinical safety case in place of your Clinical Safety Officer]
- [e.g. Legal or regulatory advice presented as certainty; we map the pathway and name when to instruct qualified advisers]
- [e.g. Processing of patient-identifiable data]
- [e.g. Work beyond the named sites, services or markets]

3.3 Change control

Changes to scope, deliverables or timeline are agreed in writing (email is sufficient) with any effect on fee and dates stated before work proceeds. Small clarifications within the spirit of the scope are absorbed at Vytalix's discretion.

4. Approach

Describe two to four phases. Each phase states purpose, activities, methods and output. Name what we will not do.

Phase 1 — Understand ([n] days, weeks [x–y])

- Purpose: []
- Activities: [e.g. kick-off (90 minutes); document review; 10–15 semi-structured interviews with (roles); current-state mapping]
- Methods: [e.g. Vytalix discovery interview guide; option-appraisal framework; Green Book five-case structure; DTAC self-assessment; hazard-log starter]
- Output: [Deliverable D1]

Phase 2 — Decide ([n] days, weeks [x–y])

- Purpose: []
- Activities: []
- Output: [Deliverable D2]

Phase 3 — Plan ([n] days, weeks [x–y])

- Purpose: []
- Activities: []
- Output: [Deliverables D3, D4]

How we work

Fixed scope, fixed price, written change control. Founder-led: [Founder name] leads and delivers; associates join only with your agreement. Evidence before claims: every figure in our deliverables is sourced or labelled as an estimate. Safety and data by design: no patient data is processed under this engagement. Every engagement leaves you a reusable asset (template, checklist, model).

5. Deliverables

#	Deliverable	Format	Acceptance criterion	Due
D1	[e.g. Interview synthesis and current-state map]	[PDF + editable source]	[e.g. Reviewed by (counterpart); covers all agreed interviewees; issues log closed]	Week [n]
D2	[e.g. Three-option appraisal with cost ranges]	[PDF + spreadsheet]	[e.g. Options meet the objectives in §2.2; assumptions stated; ranges labelled ESTIMATE]	Week [n]
D3	[e.g. 90-day roadmap]	[PDF + editable]	[e.g. Owners and dates assigned; accepted at readout]	Week [n]
D4	[e.g. Readout session (45 minutes) and reusable template]	[Session + file]	[e.g. Delivered; template handed over]	Week [n]

Acceptance: the client confirms acceptance in writing within five working days of delivery of each deliverable; if no response is received within ten working days the deliverable is deemed accepted. One round of revisions per deliverable is included.

6. Timeline

Week	Phase	Milestone	Vytalix	Client dependency
0	Kick-off	Kick-off meeting; access confirmed; interview list agreed	Agenda; access list	Named counterpart; documents; interviewee introductions
1–[n]	Phase 1	[Milestone]	[]	[Interviewee availability by week 1]
[n]– [n]	Phase 2	Interim readout	[]	[Feedback within 3 working days]
[n]	Phase 3	Final deliverables; acceptance review	[]	[Acceptance within 5 working days]
[n+2]	Follow-up	30-minute adoption call (included)	[]	—

Weekly check-in: [day, time, 30 minutes]. Proposed kick-off: [date], subject to signature and first payment or purchase order.

7. Team

Name	Role on this engagement	Days	Notes
[Founder name]	Lead; delivers all phases	[n]	[Two-line background: KNOWN facts only, confirmed against the CV]
[Associate name — only with written consent; otherwise "Associate (to be proposed for your approval before Phase 1)"]	[Role]	[n]	Engaged only on signed work; bound by the same confidentiality and IP terms
[Clinical adviser / Clinical Safety Officer — only if contracted; otherwise omit the row]	[Role]	[n]	[]

Your team: [Named day-to-day counterpart, estimated hours per week]; [Sponsor]; [Other contributors].

No person is named without their consent. No advisers or references are cited unless real and consented.

8. Fees and payment

8.1 Options

Option	Scope	Duration	Fee (fixed, ex-VAT)
A — Good	[Package(s)]	[n] weeks	£[]
B — Better (recommended)	[Package(s) + advisory days]	[n] weeks	£[]
C — Best	[Bundle]	[n] weeks	£[]

Recommended: Option [B] because [one sentence].

8.2 Payment schedule

- Engagements under £20,000: 50% on signature; 50% on acceptance of the final deliverable.
- Engagements of £20,000 or more: 40% on signature; 30% at the interim readout; 30% on acceptance.
- Retainers: monthly in advance.
- Terms: 14 days from invoice; late payment interest per the Late Payment of Commercial Debts (Interest) Act 1998.
- Expenses: travel and subsistence at cost with prior written approval; none anticipated unless stated: [].
- VAT: [Prices exclude VAT; VAT charged if/when Vytalix is registered — TO VALIDATE].

8.3 First-engagement stop option

If, at the interim readout, deliverable D1 does not meet its acceptance criterion, you may stop the engagement and pay only for Phase 1 at £[Phase 1 fee]. This replaces the client references we cannot yet offer.

9. Assumptions, dependencies and risks

9.1 Assumptions

- [Access to the named counterpart for [n] hours per week.]
- [Interviewees are introduced by the client by the end of week 1; up to [n] interviews of 30 minutes.]
- [Documents listed in the access list are provided by kick-off.]
- [Work is remote with up to [n] on-site days at [location].]
- [No patient-identifiable data is provided to Vytalix; any aggregate data is anonymised by the client before sharing.]

9.2 Dependencies

- [Client decision on (x) by week (n).]
- [Availability of (system/document/person).]

9.3 Risks and mitigations

Risk	Likelihood	Impact	Mitigation
Interviewee access slips	Medium	Timeline	Reserve list agreed at kick-off; timeline moves with written change control
Scope grows during Phase 2	Medium	Fee/timeline	Change control (\$3.3)
[Engagement-specific risk]	[]	[]	[]

10. Terms

- This proposal, once signed, forms a Statement of Work under the Vytalix Master Services Agreement ("MSA") [attached / reference number]. Where this document and the MSA conflict, the MSA prevails.

- **Intellectual property:** Vytalix retains its pre-existing IP, methods and templates; the client owns the deliverables on full payment and receives a perpetual licence to the generic know-how embedded in them.
- **Confidentiality:** mutual; three years after completion.
- **Data protection:** UK GDPR applies; no patient data is processed under this engagement; a Data Processing Agreement is annexed only if personal data processing is required and agreed in writing.
- **Liability:** capped at the fees paid under this SOW in the preceding 12 months; no cap for matters that cannot be limited by law.
- **Insurance:** professional indemnity £[1m] and public liability £[2m] [in place from (date) — state only once purchased].
- **Publicity:** neither party names the other publicly without written consent.
- **Non-solicitation:** 12 months, mutual.
- **Termination:** 30 days' written notice; fees for work done to date are payable; immediate termination for material breach.
- **Governing law:** England and Wales.
- **Validity:** this proposal is valid until [date]; prices and dates may change after that.

All terms TO VALIDATE with a solicitor before first use (/docs/15_LEGAL_AND_REGULATORY.md §9).

11. Acceptance

By signing below, the client accepts Option [] of this proposal as a Statement of Work under the MSA and authorises Vytalix to raise the first invoice.

	Client	Vytalix
Organisation	[Client organisation]	[Legal entity name — TO VALIDATE]
Name	[]	[Founder name]
Role	[]	Founder and Director
Signature		
Date		
Purchase order no. (if applicable)	[]	—

Next steps after signature: (1) invoice issued; (2) kick-off scheduled for [date]; (3) access list and interview list circulated; (4) weekly check-in booked.

Appendix A — About Vytalix

Paste /assets/COMPANY_PROFILE.md §1–§3 and §5 verbatim (stage-honest). Do not add claims.

Appendix B — Methods relevant to this engagement

Select from: discovery interview guide; option-appraisal framework; decision-scoring framework (10 criteria); DTAC readiness sequence; hazard-log starter; Green Book five-case outline; theory-of-change template. One paragraph

each.

Appendix C — Declaration of interests

Vytalix is developing MaternaLink (in development), a non-diagnostic maternal care-coordination platform. Where this engagement concerns maternity digital tools or vendors, this interest is declared here and any advice is given independently of it. The founder's separate venture, Kemek Enterprise Ltd, is unrelated to this engagement.

Priorities / Risks / Next actions

Priorities

1. Have the MSA and this SOW template reviewed by a solicitor before the first proposal is issued (/docs/15_LEGAL_AND_REGULATORY.md §9.1; ESTIMATE £2k–£4k for the starter contract set).
2. Purchase professional indemnity and public liability insurance so §10 can state cover truthfully.
3. Build the DOCX version on the letterhead (/docs/03_BRAND_SYSTEM.md §16 lists it as TO DO) and a pre-send checklist: no brackets, no unconsented names, no MaternaLink claims, prices labelled ex-VAT.

Risks

- Sending with brackets or placeholder legal-entity details; mitigation: pre-send checklist; proposal not issued before incorporation details exist.
- Terms unenforceable or inconsistent with the MSA; mitigation: solicitor review; MSA-prevails clause.
- Over-promising outcomes in §1; mitigation: outcomes are phrased as capabilities, never guarantees.

Next actions

- Founder, by Day 14: solicitor engaged for the MSA/SOW set; insurance quotes obtained.
- Founder, by Day 21: DOCX template built; pre-send checklist added to the CRM deal stage "Proposal sent".
- Founder, by Day 45: first two proposals issued and logged with option chosen and objections.